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Executive Summary 
 
This report describes the concept of “regional sediment management” (RSM), its background and 
application within the Corps, and issues associated with its implementation in the future.  
(Application within the Corps is based primarily on district experiences from an ongoing RSM 
demonstration program). The need for RSM is based on recognition of the regional implications of 
dredging and other activities in the littoral zone, as well as the appreciation for sand as a resource - 
much as water is a resource experiencing competing demands, along with both quantity and quality 
issues.  RSM is an approach for managing projects involving sand and other sediments that 
incorporates many of the principles of integrated watershed resources management, applying them 
primarily in the context of coastal watersheds1.  It also supports many of the recommendations 
identified by interagency working groups on improving dredged material management.  Examining 
RSM implementation through demonstration efforts can provide lessons not only on improved 
business practices, techniques and tools necessary for managing resources at regional scales, but 
also on roles and relationships important to integrated water resources management. 
 
Background.  The concept of RSM originated in the notion of coordinating dredging activities in 
the coastal zone for the purposes of retaining sand in the littoral system in order to foster more 
balanced, natural system processes, and reduce project costs.  The Coastal Engineering Research 
Board (CERB) recommended an RSM approach in 1994, and their support for this approach to 
coastal sediment management was reinforced at subsequent meetings. They noted that cost-benefit 
analysis and engineering emphasis treated navigation concerns of coastal engineering separately 
from the associated impacts of down drift beaches – the result of which was often more expensive 
and less acceptable repair of the down drift beaches than it would have been to maintain the 
original natural flow of sand.  The CERB advised that a systems approach could reduce adverse 
impacts to the near shore system, reduce costs (first costs and long-term maintenance costs), and 
realize other benefits. 
 
RSM Concept.  The concept of RSM currently being advocated in the Civil Works program 
involves: 
• Conservation and management of sediments in the littoral zone – viewing sand as a “resource”. 
• Attempting to “design with nature”, utilizing an understanding of sediment movement in a 

region and the interrelationships of projects and management actions. 
• Conceptual and programmatic linkages among Corps projects, studies and activities involving 

or affecting sediment in a region (navigation channel maintenance, flood and storm damage 
reduction, ecosystem restoration and protection, beneficial uses of dredged material). 

• Linkages between or among operating and new projects to achieve greater efficiency – 
typically through cost savings. 

• Emphasis on improved program effectiveness through collaborative partnerships with other 
agencies and across levels of government. 

• Identifying and overcoming institutional or procedural impediments to more effective and 
efficient management. 

                                                 
1 While the initial emphasis of RSM was on sand in coastal systems, the concept has been extended to riverine systems 
and finer materials to more completely address sources and processes important to sediment management. 
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• Recognition that this system approach is also important to management of fine grain sediments 
and riverine systems. 

 
Supporting Authorities.  A number of authorities support the concept of RSM, or can facilitate 
implementation of the concept.  These include general and specific authorities that advocate 
regional approaches or system perspectives to water resources management and problem solving, 
as well as opportunities and responsibilities for Civil Works activities in coastal areas, or that focus 
on or include sediment management.  These policies and authorities are summarized it tables in 
this report with additional detail provided in Appendix B. 
 
RSM Demonstration Program.  The Corps initiated an RSM Demonstration program to examine, 
apply and evaluate RSM opportunities, practices and benefits.  The program focuses on managing 
sediment as a regional resource and integrating Corps and other agency programs and activities 
related to sediment in coastal regions. Lessons from the demonstration program will help advance 
broader application of RSM within the Corps by sharing information on experiences, innovations 
and impediments.  The RSM demonstration program is being accomplished through leveraging of 
the demonstration funds with R&D funds, and district project and study funds, along with state and 
local sponsor funds.  
 
The demonstration program, initiated in 2000 by Mobile District, expanded to a total of six FOA’s 
in 2001 (Jacksonville, Detroit, New York and Philadelphia Districts, and the South Pacific 
Division).  During the first year, the demonstration participants gained greater appreciation for the 
scientific, engineering and management aspects of the RSM concept, and gained experience 
building partnerships, and began to link subsystem characteristics and decision making.  In a 
number of instances, the demonstration efforts have resulted in partnerships among the Corps, 
state, local, and other Federal agencies, some of which are cost-sharing projects identified through 
RSM discussions.  Another benefit of these partnerships is the working relationships that will 
extend into future studies and project management decisions.  Greater integration of environmental 
concerns with planning for navigation maintenance and beach nourishment projects was initiated 
in several areas within the demonstration districts.  Several tools valuable to RSM have been 
developed or refined (e.g. RSM GIS, and refinements to coastal process models to foster regional 
application).  Mobile District came close to their goal of getting “sand on the beach”, but 
stakeholder issues, rather than technical or monetary issues held up the project. (Local landowners 
are reluctant to allow placement of sand on their property for the purposes of benefiting the down 
drift littoral system and beaches.)   
 
Future demonstration efforts will extend the RSM concept inland to include sediment in riverine 
systems.  Application of RSM in a longer time frame will also be explored.  Discussion was 
initiated with Mobile district regarding a potential target region in which to examine development 
of a longer-range RSM vision for the year 2020 in collaboration with stakeholders. Additional 
work on evaluating the benefits of applying the RSM concept will be done across the 
demonstration efforts. The demonstration efforts will continue to help to shape and deploy the new 
RSM research program, as well as broader application of RSM within the Corps. The identification 
of additional policy issues and questions will continue to be an important aspect of the 
demonstration efforts.  Addressing these issues and questions will be important to the successful 
implementation of the RSM philosophy and approach. 
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Potential Benefits.  Work was initiated within the demonstration efforts to examine the potential 
benefits of RSM.  These benefits can be realized in terms of  both cost savings (near-term and long 
range), improved management and use of sediment resources for a broad range of benefits, as well 
as in terms of valuable intangible benefits.   These benefits can be characterized as “institutional”, 
“programmatic” and “technical”. 
 
Institutional 
 
• Stronger partnerships - Partnerships among coastal and watershed stakeholders leading to 

improved business processes, data sharing, greater cooperation and collaboration among 
parties.  

• Better information – Improved understanding of regional sediment processes and the 
interrelationships of projects and management actions contributes to improved knowledge 
about problems, causes and solutions. This in turn contributes to development of more 
effective and efficient management approaches. 

• Identification of institutional obstacles so they can be addressed.  – Some issues may be 
addressable through clarification of policy, or revisions to business practices.  Some issues may 
need to be addressed through multi-agency or other partnership efforts.  

• The fragmentation of agency authorities and programs has been identified as a significant 
impediment to effective watershed management and coastal resources management.  The 
diverse range of missions and roles (e.g. land managers, regulators, water resources 
developers) create differing perspectives from which agencies view regional needs, 
opportunities and priorities, along with their motivation for and nature of their participation in 
regional or watershed initiatives.  The RSM approach attempts to better integrate CW projects 
and programs in a region, helping to better enable the Corps to participate in an integrated 
manner with other agencies at the Federal, state and local levels.   

• Many documents discuss the merits of watershed or regional approaches, but devote little to 
discussion of the difficulties and alternatives for overcoming them.  The RSM demonstration 
efforts endeavor to apply these approaches, identify and work through the impediments and 
challenges to successful integrated regional planning and management. 

 
Programmatic 
 

Process efficiencies 
• Potential reductions in rehandling of material, improved channel efficiency and associated cost 

savings - over the longer term. 
• Increased disposal site capacity and reduced need to acquire new sites. 
• Improved efficiency and effectiveness through linked projects - Synergy derived from 

coordination of intra- and inter-agency projects and programs.  Optimizing mobilization of 
dredging equipment. 

 
Environmental 

• Stabilized habitat for listed species (e.g. beach mice, sea turtles) 
Sediment as a resource 

• Potential new sources of desirable sediment. 
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Technical 
 
• New engineering techniques to optimize and conserve sediment - Bypassing of beach quality 

sand at inlets and implementing regional rather than project scale approaches.   
• Foundations for future studies and projects in region – The improved process models, data and 

information management tools will benefit both current and future studies and projects.    
 
Additional benefit analysis will be included in future years of the RSM demonstration program.  
An evaluation framework is needed to facilitate development of recommendations based on 
experiences in the demonstrations. 
 
Potential new evaluation approach for O&M and other investment decisions.  Ideas for a new 
approach to evaluating investment decisions have emerged within the demonstration program.  
Instead of emphasis on the least-cost means criteria for determining disposal alternatives, 
consideration would be given to cost efficiencies in the short term, as well as potential longer term 
costs, liabilities, savings, and best management of resources across projects within a region.  Such 
an approach could help ultimately reduce overall Civil Works expenditures across accounts in a 
region, better serving the Nation.    The actual adaptability of the Corps’s administrative and 
programmatic process to accommodate this approach, however, has yet to be demonstrated.  
Future efforts within the demonstration efforts could examine and evaluate innovations or 
impediments to this approach to investment decision-making. Also see recommendations for a 
pilot initiative below. 
 
A pilot initiative allowing the regional combination of GI, CG and O&M funds may be useful in 
advancing the implementation of RSM.  The project specific nature of funding has been identified 
as one of the impediments to implementing the RSM concept. A pilot effort has been suggested as 
a means to more specifically examine how the Corps can implement study, project and program 
activities in an integrated, regional context.  Such an effort would emphasize efficiency in carrying 
out civil works programs and activities in a region, while addressing the full suite of identified 
needs and opportunities, and including both economic and environmental objectives.   It would 
integrate consideration of responsibilities for operating existing projects, with new studies and 
projects, along with other agency activities.  The concept for the pilot includes a “vertical team” 
representing policy, programs management, planning, engineering, operations, real estate and 
counsel to examine and advise on issues that surface during the course of the pilot initiative. 
Further development of this pilot concept is underway as part of the discussions with the CERB.  
 
Regional comprehensive studies may provide some of the best opportunities to explore the 
potential application of different aspects of the RSM concept, and associated planning and 
evaluation frameworks.  Studies scoped to examine a range of regional needs and opportunities in 
an integrated manner can also potentially include examination of linked application of the various 
Civil Works authorities and programs.  They can integrate examination of alternative approaches 
to coordinated operation of existing projects (including development of regional DMMPs), and 
explore the integration of the programs and activities of other agencies.  “Watershed” and 
“comprehensive” studies provide opportunities for these considerations.  Funding for numerous 
watershed or comprehensive studies was authorized in FY 2002.  An examination of these efforts 
may help identify good candidates for exploring the possibilities, merits, detractions and issues 



 
  

ix

associated with applying the innovative programmatic evaluation framework, and integrated, 
regional planning and management framework proposed above.  Such efforts could also include 
examination of potential alternative cost sharing arrangements, identifying beneficiaries of new 
sediment management measures where there may be added costs to achieve the benefits.   
 
Emerging Policy Issues.  Included in the objectives of the RSM demonstration program are 
identification of policy issues and other impediments to implementation of the RSM concept as a 
standard business practice.  A number of issues that have surfaced early in the demonstration 
efforts are presented in this report as preliminary issues that have the potential to effect the 
implementation of RSM.  Some are policy issues or questions that could potentially be resolved 
with additional examination or explanation.  Others are “challenges” rather than true “obstacles”, 
and have the potential to be addressed through innovation in program management and 
collaborative processes.  Additional identification and examination of issues will continue as the 
demonstration efforts proceed. 
 
• The “Federal Standard” or “base plan”. The most prevalent issue identified was reconciling 

RSM objectives of keeping sand in the littoral system with the least cost criteria of the Federal 
Standard or “base plan”.  Many staff equate the Federal standard with the “least cost plan”, 
applying this criteria to individual projects/locations, considering a limited timeframe, short-
term costs, and only navigation maintenance objectives.  This view would appear to place less 
weight on the components of the standard regarding environmental acceptability and 
engineering feasibility. 

 
• Dredged Material Management Plans.  These plans can provide an important vehicle for 

developing and executing the regional approaches to sediment management, particularly when 
developed regionally, rather than for individual projects.  While little information is readily 
available on the number and nature of DMMPs developed to date, the sense is that they are 
primarily project specific, focusing on disposal needs and capacities, including little on 
regional sediment management opportunities.  Plans developed for San Francisco Bay and the 
Intracoastal Waterway in Florida are examples of DMMPs that link the management of 
projects in a region, with regional environmental goals, opportunities for beneficial use of sand 
and sediment, and regulatory requirements.   

 
• Administrative issues. Each district has noted different levels of “buy-in” regarding RSM from 

their Operations, Project Management, Engineering, Planning and Regulatory elements.  A 
number of process and policy questions are surfacing relating to: working with multiple 
sponsors, accepting voluntary contributions, constraints of project specific funding (identified 
as an impediment to regional approaches for managing sediments and assessing benefits). 
Recommendations were made to explore how to better share information regarding innovations 
or new approaches (e.g. partner agreement documents “that worked”, facilitating multiple 
districts working on regional issues, MSC roles). 

 
• RSM and the National and regional dredging teams (NDTs, RDTs).  A perceived lack of 

coordination between the National and regional dredging team efforts and the RSM 
demonstration program has caused confusion within some districts.  In reality, the RSM 
approach supports and builds upon many of the recommendations published in the 1994 report 
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of the Interagency Working Group on the Dredging Process.  This document included an action 
plan for improving the dredging process, with recommendations for creating or augmenting 
regional dredged material management plans, and other recommendations for strengthening 
planning mechanisms for dredging and dredged material management   Increased involvement 
and dialogue among the NDT and RDTs, and with the RSM demonstration program would not 
only help clear up confusion about the parallel efforts, but also facilitate identification of 
opportunities for synergy between implementation of RSM and the action plan 
recommendations.    

 
• Misinterpretation of the RSM provision proposed for WRDA 2002.  Acknowledging the 

difficulty of managing sediment as a system resource under the constraint of individual project 
funding, language for an RSM provision was drafted for WRDA 2002.  The purpose of the 
legislation is to provide the authority for the Corps to study and implement RSM measures in 
conjunction with the operation and maintenance of Federal navigation projects for harbors or 
inland harbors.  However, some districts seem to be interpreting this provision as the primary 
avenue through which to pursue RSM, ignoring the current authorities through which RSM can 
be implemented, and the opportunities for linking programs and projects and other attributes of 
the concept.  This is symptomatic of the project focus, and broader misunderstanding of the 
RSM concept and how it can be implemented within existing authorities and programs. 

 
RSM Primer.  Efforts are underway to develop and “RSM Primer” to seve as an introduction to the 
RSM concept and answer some of questions frequently asked about RSM.  
 
RSM and the National Shoreline Management Study (NSMS).  The authority for the NSMS 
(Section 215(c) of WRDA 1999) includes a requirement to include a description of the systematic 
movement of sand along the shores of the United States, and develop recommendations regarding 
use of a systems approach to sand management.  Initial funding for the NSMS was received in FY 
2002.   Discussions on how to proceed with this part of the study will include examination of 
potential input from the RSM demonstration and research programs.   
 

 
RSM supports the Corps “environmental operating principles” and Corps contributions to 
sustainability.  In March of 2002, the Chief of Engineers issued a set of environmental operating 
principles to illuminate the ways in which the Corps missions must be integrated with natural 
resource laws, values, and sound environmental practices.  They are meant to give "corporate 
coherence" to the Corps work, facilitating recognition of the Corps’ roles in, and responsibilities 
for, sustainability in the use, stewardship, and restoration of our Nation’s natural resources.   
 

These principles emphasize contributing to sustainability, and improved business practices, 
and RSM helps support sustainability and improved project and program integration.  While the 
“sustainability concept” remains elusive to some, the emphasis on sustainability and sustainable 
development has motivated more comprehensive and holistic approaches to resource management 
as critical components. Application of the RSM concept can help the Corps contribute to 
sustainability through: 
 



 
  

xi

• Fostering system approaches – understanding system characteristics and system effects 
of actions; linking projects and programs (Including “life cycle - planning, design, 
construction, O&M); 

o  Identifying and linking systems of institutions (agencies, levels of 
government and the private sector stakeholders);   

o Promoting development of shared visions among stakeholders of the future 
for the region/system. 

 
• Advocating consideration of longer-term consequences of proposed decisions and 

actions – e.g. not just short-term costs, but longer-term effects and their associated costs. 
 

• Embracing an “adaptive management mindset” – involving a willingness to proceed in 
the face of uncertainty, but to learn from experiences and assure feedback for future 
decisions and actions; contributing to the knowledge base -- being a “learning 
organization”. 

 
• Considering the needs and tradeoffs among economic viability, environmental health, 

and social well-being objectives. 
 
 
As a result of discussions at a CERB subgroup meeting on RSM in May 2002, discussions have 
been initiated to explore broader implementation of the RSM concept beyond the demonstration 
program.  Some of the initial suggestions included:  

• Do more “post-evaluation” and assessment of benefits 
• Gain input from stakeholders on their experiences with us to date 
• Work to share information about engineering tools and R&D products and needs 
• Examine additional potential to link programs, DMMP, planning, operations, 

emergency management planning, other. 
• Establish multi-district RSM teams 
• Develop the RSM GIS as a corporate enterprise system. 

 
Experience with the RSM demonstration program will be useful in illustrating the application of, 
and philosophical intent behind the environmental operating principles, the watershed perspective, 
and the concept of integrated water resources management within the Civil Works program.  To 
advance each of these, it will be important to continue to identify and address the real and 
perceived technical, policy and institutional issues that surface during the application of RSM in 
the demonstration program. 
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RSM Incorporates: 
• System perspectives 
• Recognition of sand as a resource 
• Principles of sustainability 
• Innovative process improvements  
• Leveraging and partnerships 

Regions - typically defined by littoral cells but are 
also based on study objectives; they may transcend 
political boundaries, involving multiple jurisdictions.
 
Sediment - Sediment (especially sand) is recognized 
as a resource with competing demands.  
Contaminated sediments have not been part of the 
initial RSM efforts as other programs are available to 
address this issue.) Sediment can originate from 
freshwater sources, ocean sources, shoreline deposits. 
 
Management - that provides better linkages of: 
consideration of resources, Corps programs, projects 
and activities, programs across agencies; programs 
and activities across levels of government.  

 
 

 
Regional Sediment Management 

 
 

What: The Concept of Regional Sediment Management 
 

Current Concept 
 
“Regional sediment management” (RSM) is an approach for managing projects involving sand and 
other sediments that incorporates many of the principles of integrated watershed resources 
management2, applying them primarily in the context of 
coastal watersheds. The concept of RSM originated in the 
notion of coordinating dredging activities in the coastal 
zone for the purposes of retaining sand in the littoral 
system in order to foster more balanced, natural system 
processes, and reduce project costs.  RSM applies a 
system perspective to problem solving, managing sand as 
a regional resource, and integrating the portfolio of Corps programs and projects related to 
sediment in a given region.  It is intended to advance application of sustainability principles, by  
� Promoting consideration of the competing demands for sediment resources (ecological and 

socio-economic),  
� Recommending approaches that can 

reasonably accommodate multiple objectives,  
� Considering effects beyond the immediate 

timeframe, and 
� Achieving acceptable tradeoffs and cost 

efficiencies. 
 
This system perspective is also intended to be 
applied to the “institutional” aspects of programs 
and project management through emphasis on 
and support for better program integration within 
the Corps, as well as across agencies and levels 
of government. 
 

                                                 
2 PGL 61 provides policy on the watershed perspective to be applied to Civil Works programs, and 
identifies a number of principles.  Included among these are: Considering future resource needs; 
coordinating planning and management; promoting cross-program and interagency cooperation; 
encouraging public participation, evaluating tradeoffs; applying adaptive management.  
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Although the term “regional sediment management” may be relatively 
new, recognition of the regional nature of coastal processes and the 
regional influence of engineering works is not. The inter-relationship 
between coastal navigation projects and contiguous beaches was 
recognized at least as early as the 1930s, with the first sand bypassing 
systems at navigation projects, designed to reinstate net longshore 
sand transport to down drift beaches (Santa Barbara, California and 
South Lake Worth Inlet, Florida). What is new today is that the 
USACE is pursuing RSM by collaborating with local and state 
governments to manage sediments over regions encompassing 

Recognizing “sediment as a resource”, RSM involves maintaining or promoting the natural 
exchange of sediment within the boundaries of the physical natural system.  Concurrently, RSM 
involves recognizing the multiple, often competing demands for sediment in a region, and that the 
systems involved are often modified by multiple factors. 
 
RSM is intended to integrate planning, engineering and operations activities within coastal, 
estuarine, and riverine systems, and broaden the problem solving perspective from a local, or 
project-specific scale, to an 
expanded scale defined by 
natural sediment processes.  It 
recognizes that the physical 
system and associated 
ecological system are modified 
and respond beyond the limited 
dimensions and time frames of 
individual projects.  The larger 
spatial and longer temporal 
perspectives of RSM require the 
integration of a broad range of disciplines along with collaborative partnerships among 
stakeholders. 
 
Regions are defined by large-
scale sediment transport 
boundaries and patterns (see 
Figure 1 (modified from Rosati, 
et al 2001a),  along with other 
factors such as political 
boundaries, and the issues and 
opportunities important and 
relevant in the region.  RSM can 
be illustrated with a hierarchy of 
examples.  The simplest 
involves coordination of 
dredging activities in the coastal 
zone for the purposes of 
establishing regional sediment 
budgets3, reducing project costs 
and protection or restoring 
environmental resources.  
Efforts may involve placing 
maintenance dredged material 
from an inlet near shore to feed 

                                                 
3 A “sediment budget” is an accounting of the sources and sinks (or gains and losses) of littoral material in a defined 
area. The regional sediment budget is a quantification of the natural sediment transport processes and anthropogenic 
activities.  These budgets provide information useful in the planning and design of navigation channel maintenance, 
beach nourishment, and ecological resource restoration and protection. 

Eroding
Headland

Eroding
HeadlandHarbor

and
Inlet

Region 2

Region 1

Riverine

   Riverine

Figure 1. Sediment 
Transport and 
Coastal Features 
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The CERB, an advisory board to the Chief of 
Engineers was established by Public Law in 1963.  
Originally established as the  Beach Erosion Board in 
1930, the CERB provides broad policy guidance and 
review of plans and fund requirements for research and 
development in consonance with the needs of the coastal 
engineering field and the objectives of the Chief of 
Engineers. The Director of Civil Works is President of 
the Board which has seven members and meets 
semiannually.  Three members are the commanders of  
Corps coastal divisions, and the three civilian members 
are outstanding in the broad field of coastal engineering. 
The Commander of the U.S. Army Engineer Research 
and Development Center acts as the Executive Secretary 
of the CERB and is responsible for administrative 
functions of the Board. 

Pairing Projects/Integrating Programs.  RSM 
advocates linking individual projects, as well as the 
various Corps programs in a region, including:  
navigation (channel maintenance and deepening); 
coastal storm damage reduction, environmental 
protection and restoration, recreation, regulatory.  

Example in the Jacksonville District, where  
linking projects can foster management of sand 
as a regional resource: 
    Federal navigation projects generate 
approximately 10.8 million cubic yards (mcy) 
of material at a cost of $30 million per year.   
 Federal shore protection projects require about 

13.9 mcy at a cost of approximately $10 million 
per year.  
    Of the total amount of Federally dredged 
material, 26% is put back into the littoral 
system. Some percentage of the remaining 74% 
is also suitable for littoral use. 

an eroding beach, rather than disposing of it offshore.  Placement of the material near shore could 
make the material available to the littoral system, potentially enabling natural processes to move it 
onshore.  
 
Moving beyond an individual project, the “pairing of projects” has the potential to produce 
economies of scale in planning or construction, along with more effective projects and problem 
solving due to incorporation of system relationships.  “Project pairs” can ultimately produce cost 
savings, and in theory this savings can involve 
different Civil Works funding accounts, (e.g. 
O&M and CG), where the savings is realized at the 
Civil Works program level.  For example, 
dredging for inlet or navigation channel 
maintenance could be linked with a beach 
nourishment project, where, instead of the dredged material being disposed of off-shore and the 
sand for beach nourishment being obtained from an off -shore source, the dredged material could 
be used directly in the beach nourishment projects, assuming the material is suitable. 
 
Examples of broader application would include 
coordinating all Civil Works projects and studies 
related to sediment in a region - comprehensive 
studies with dredged material management plans, 
new projects and potentially regulatory decisions.  
At each of these levels benefits may be realized by 
improved integration of Corps projects and programs 
with those of other agencies. RSM has the potential 
to result in not only significant cost savings through 
coordination of construction activities, but also  
development of regional data and information that 
will enhance regional planning and management 
capabilities. 
 

History of the RSM Concept. 
 
RSM originated in the notion of coordinating 
dredging activities in the coastal zone for the 
purposes of retaining sand in the littoral system 
in the interest of promoting more balanced, 
natural system processes, and reducing project 
costs.  In 1994 the Coastal Engineering Research 
Board (CERB) was tasked with developing 
future directions for Civil Works coastal 
engineering and supporting R&D.  
Recommendations from the CERB task force 
included, among other things, that the Corps 
adopt a “system approach to coastal sediment 
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The Coastal Engineering Research Board 
established a goal of retaining all suitable 
quality dredged material in the littoral zone in 
order to attempt to restore and maintain the 
national coasts as balanced natural systems.  
 
The CERB’s regional sediment management 
objectives include capitalizing on potential 
economic benefits, identifying and eliminating 
bureaucratic obstacles and improving relations 
with partners. 

management”.   As a result, a working group on sediment resources management was formed to 
develop implementation recommendations.  The concept of RSM was later introduced at the 
Marine Transportation System National Conference in 1998.   The theme for the 67th CERB (1998) 
was “Regional Sediment Management,” and the CERB reexamined the concept along with the 
proposal for an RSM demonstration project within the Mobile District. Recommendations for 
pursuing RSM were made by the CERB at their 1997 meeting.  The CERB recommended taking a 
“system approach to effective sediment resource management”, noting that: 
 
� Current cost-benefit analysis and engineering considerations treated navigation concerns of coastal 

engineering separately from the associated impacts of down drift beaches, with the result that it was 
often more expensive, and less acceptable to repair the down drift beaches than it would have been to 
maintain the original natural flow of sand.   

 
� The challenges of projects in bays and harbors make a systems approach essential to managing 

sediment in an environmentally sensitive manner.   
 
� Benefits of taking this systems approach could include enhanced public participation and agency 

collaboration in planning and management, and reduced adverse impacts to the near shore system.  
 
� Costs (first costs and long-term maintenance costs) could be reduced over both the short and long term. 
 
The Director of Civil Works, who chairs the CERB, endorsed RSM as a concept to be 
implemented throughout the Corps at the 2000 CERB meeting. 
 
While the above summarizes the recent emphasis on RSM, recognition of the need to think of sand 
and sediment movement in the context of a system or a region has a much longer history.  The 
concept of an idealized model of a “river of sand” with sediment moving parallel to the shoreline 
in a somewhat continuous manner was discussed in 
the 1930’s, along with the notions that obstructing 
this movement will ultimately create erosion further 
“down the river”.  These concepts along with the 
idea of sediment moving across a shore were 
discussed in the 1930’s at the Beach Erosion Board 
(BEB) meetings - the BEB was a predecessor to the 
current CERB.  Sand bypassing systems, which 
reinstate longshore sand transport to down drift 
beaches, were included in some projects in the mid-
1930s.  Rosati et. al, (2001a), provides additional 
discussion of the evolution of coastal engineering concepts related to RSM. 
 

Dredging History Relevant to RSM 

An Interagency Working Group on the Dredging Process (Group) was convened by the Secretary 
of Transportation, in October 1993 to investigate and recommend methods to improve the 
dredging project review process. The Group had two major objectives:  
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• Promote greater certainty and predictability in the dredging project review process and 
dredged material management, and  

• Facilitate effective long-term management strategies for addressing dredging and disposal 
needs at both the National and local levels. 

The Group reviewed the current processes for authorizing Federal and non-Federal dredging 
projects; for identifying, planning for, and selecting dredged material disposal alternatives; and for 
funding Federal dredging projects. This review included analyzing the above processes and 
identifying ways to improve them, including coordination, information gathering, environmental 
compliance, overall sequencing of approvals, and use of long-term dredged material management 
planning.   
 
In 1994, the Group published an action plan for improving the dredging process, which included 
recommendations to improve the regulations and planning procedures that govern dredging and 
dredged material disposal projects.   Among these were recommendations for creating or 
augmenting regional dredged material management plans, and other recommendations for 
strengthening planning mechanisms for dredging and dredged material management.  Regulatory, 
procedural, and philosophical obstructions were discussed and the recommendations were intended 
improve agency communication, gains in scientific research, equitable project funding, and new 
outreach activities for non-agency groups and individuals.  
The regional sediment management approach is consistent with the recommendations from this 
interagency report and will help advance a number of the recommendations.  The 
recommendations from the 1994 report are summarized in Appendix A.  RSM supports five of the 
recommendations directly (1, 2, 4, 6,16), and has the potential to support three others (3, 11, 12).  
RSM goals could be enhanced through implementation of Recommendations 13 and 17. 

 

RSM in the Future 
 
Many documents discuss the merits of watershed or regional approaches, but devote little to 
discussion of the difficulties and alternatives for overcoming them.  The RSM demonstration 
efforts (discussed in a later section of this report) endeavor to apply these approaches, and identify 
and work through the impediments and challenges to successful integrated regional planning and 
management.  Their lessons should be valuable to a wide range of planning and management 
activities within the Civil Works program, particularly as integrated water resources management 
emerges as a theme for the Civil Works strategy. 
 
In the future, the RSM concept will be extended beyond the coastal regions, “upstream” into 
associated riverine systems in an attempt to more completely incorporate source material and 
sediment processes, and knowledge about them, with investment decisions and management 
responsibilities affected by these processes.  This broader “watershed” focus is intended to produce 
more effective and innovative approaches to sediment-related project development and 
management.  The last section of this report discusses integration of the RSM concept into 
potential future legislation, future Civil Works studies, coastal management policy discussions, 
and research. 
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RSM supports the Corps environmental operating principles and can provide illustrations 

of how to implement them. In March of 2002, the Chief of Engineers issued a set of environmental 
operating principles (EOP) to identify the ways in which the Corps missions must be integrated 
with natural resource laws, values, and sound environmental practices.  They are meant to give 
"corporate coherence" to foster Corps roles in, and responsibilities for, sustainable use, 
stewardship, and restoration of our Nation’s natural resources.  The EOP emphasize the 
connection among water resources development and management, protection of environmental 
health, and the security of our Nation.  See: http://www.hq.usace.army.mil/cepa/envprinciples.htm. 

 
The EOP emphasize working to contribute to sustainability, and improved business 

practices.  While the “sustainability concept” remains elusive to some, the emphasis on 
“sustainability” and “sustainable development” has motivated more widespread advocacy for 
comprehensive and holistic approaches to resource management as a critical elements of success.  
Application of the RSM concept can help the Corps contribute to sustainability through: 

 
• Integrating system approaches – understanding system characteristics and system effects of 

actions; linking projects and programs (Including “life cycle - planning, design, 
construction, O&M); understanding and linking systems of institutions (agencies, levels of 
government and the private sector stakeholders); promoting development of shared visions 
of the region/system among stakeholders. 

 
• Advocating consideration of longer-term consequences of proposed decisions and actions – 

e.g. not just short-term costs, but longer-term effects and their associated costs. 
 
• Embracing an adaptive management mindset – involving a willingness to proceed in the 

face of uncertainty, but to learn from our experiences and assure feedback for future actions; 
contribute to the knowledge base, and being a “learning organization” 

 
• Considering the needs and tradeoffs among economic viability, environmental health, and 

social well being objectives. 
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Why Adopt and Pursue RSM?   

Sediment Management is Integral to Civil Works Programs. 
 
The Corps has sediment management responsibilities by virtue of its missions and programs. The 
Corps maintains 925 Federal navigation projects within the Nation’s coastal ports and harbors, 
including 299 deep draft and 626 shallow- draft channels.   For the combination of both new 
construction and maintenance dredging, it spends on average, about $800 million a year dredging 
240 to 285 million cubic yards of sediments from coastal and inland navigation channels and 
moving the dredged sediments to other locations4.  Most of the material dredged is non-
contaminated and acceptable for non-confined use.  The Corps spent almost $100 million in FY97 
on shore protection and restoration projects, obtaining tens of millions of cubic yards of sand from 
a variety of locations and placing it on beaches to protect against storm damage.  In 1999, ten 
shore protection projects were under construction (in 10 states, nearly 180 miles of shoreline) and 
16 were authorized awaiting initiation of construction (40 miles). 
 
Many Corps' navigation jetty and navigation-channel projects are now more than 50 or even 100 
years old, having been constructed without knowledge of potential regional impacts and 
contemporary needs and values associated with resource management. Advances in understanding 
of coastal sediment processes, and observation of impacts from earlier projects reveal a number of 
regional impacts associated with navigation projects. Large jetties, deep channels, and sand 
management practices that obstruct or otherwise prevent the natural movement of sand along the 
coast can be detrimental to beaches and other aspects of coastal systems.  These effects can extend 
miles from the project and across many political boundaries.  
 
Corps policy requires the development of dredged material management plans to anticipate and 
accommodate the sediment it moves (ER 1105-2-100).    These analyses and decisions include not 
only consideration of sediment volumes and disposal site capacities, they also involve 
consideration of effects and the potential for beneficial use.   
 

Project type  
Beach Nourishment In FY 2000, 29 contracts awarded – 14 million cubic yards* 
Inlets Maintained 63 contracts awarded** - 18 million cubic yards* 
Harbors Maintained >600 contracts awarded** - 440 million cubic yards* 
Sand By-Pass Systems Information not available without a data-call to the field 
Beneficial Use 
Projects 

Many instance, however, information not available without a data-call to 
the field***   

DMMP’s developed Information not available without a data-call to the field 
* Awarded to be dredged.   ** Over last 11 years. *** examples can however be found at:  
http://www.wes.army.mil/el/dots/budm/budm.html 

                                                 
4 The yearly average for total dredging for the 10-year period 1992-2001 is $641 million, to dredge an 
average of 269 million cubic yards.  The average total dredging cost for the last three years was $834 
million.  The average O&M dredging for the same three-year period is about $559 million and 228 million 
cubic yards. (These figures are in real dollars, not adjusted for inflation.) Source: Annual Continuing 
Analysis of Dredging Data and (personal) conversation with M. Pointon, March 2002). 
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Regional Perspectives Promise Improved Performance 
  
In our typical problem solving approaches, we tend to dissect complex problems and issues into 
parts for more manageable examination, but don’t always reassemble the alternative solutions and 
management measures to see how they relate to the original goals and problems to be solved. 
 
The Corps has traditionally had a project focus (emphasizing solving a particular problem at a 
particular site), yet there is increasing emphasis on considering coastal (and other) problems on a 
regional basis.   Section 227(d) of WRDA 1996 amended the 1946 Shore Protection Act, 
authorizing the Secretary to cooperate with states in preparation of comprehensive state or regional 
plans for the conservation of coastal resources located within state boundaries (33 USC 426g-1).  
Regional sediment management approaches enable better understanding of both the problems, as 
well as the effects and implications of proposed projects or management measures before they are 
implemented.  
 
There also is increasing recognition that a project focus may hinder effective and efficient business 
practices.  In some cases sand dredged from navigation channels has been disposed offshore 
beyond the active littoral zone.  Coincidentally, separate shore-protection projects restoring sand to 
beaches were then developed that had to search for sand sources to compensate for the sand lost to 
the littoral zone through ocean disposal. (Houston, 1996, at:  
http://bigfoot.wes.army.mil/6714.html.) 
 

RSM Incorporates Emerging Themes on Improved Water Resources 
Management. 
 
RSM incorporates a number of themes that are emerging in the literature and ongoing discussions 
on recommended approaches for future water resources development and management, ecosystem 
management, watershed management and sustainable development.  These themes include: 
 
� System thinking and approaches 
� Improving performance 
� Balance among economic, environmental and social objectives 
� Regionally identified priorities 
� Sediment as a resource 
� Collaborative approaches  
� Innovation in technology and process 
 
These resource management discussions are emphasizing more comprehensive, integrated 
approaches that involve multiple levels of government and ranges of stakeholders in collaborative 
efforts.  The emphasis is to deal not with problems, issues, and projects in isolation; instead, but 
address them in the context of a system of resources, programs and project, etc. and consideration 
of consequences of decisions or actions over a longer term. These approaches to protecting, 
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restoring and managing resources require regional assessment of needs and opportunities, as well 
as establishment of priorities at the regional levels rather than at the local or National levels. 
 
The Corps’ Policy Guidance Letter (PGL) Number 61 (1999) lays out a watershed perspective to 
be applied across all Civil Works programs.  It acknowledges the need to apply system thinking to 
problem solving, project planning and management. 
 

... growing recognition that “locally perceived water resources problems” have regional 
dimensions and are of concern to numerous, diverse interest groups. Many activities 
occurring in a watershed are inter-related and, therefore, managing water resources has 
evolved to more of a holistic, collaborative effort. The Corps has developed its own 
watershed perspective to guide water resources development, protection, and management 
within the Civil Works program. This watershed perspective accommodates the multi-
objective, multi-purpose planning and investigations necessary for exploring these 
concerns. It is being adopted to help improve performance, customer satisfaction, and 
overall program efficiency and effectiveness and to assure use of the water resources in a 
sustainable manner, taking into account environmental protection, economic development, 
and social well-being. 

 
 
This policy identifies a number of principles for application of the watershed perspective, 
including:   considering future resource needs; coordinating planning and management; promoting 
cross-program and interagency cooperation; encouraging public participation, evaluating tradeoffs; 
applying adaptive management.  See 
http://www.usace.army.mil/inet/functions/cw/cecwp/branches/guidance_dev/pgls/pdf/pgl61.pdf . 
 
 

Sediment as a Resource 
 
Sediment, often considered a “by-product” to be disposed of or a “pollutant”, “nuisance 
substance”, or “spoil” to be controlled, is increasingly being acknowledged as a “resource” in need 
of management, much like water.  As with water, there are competing societal demands for 
sediment and the need to manage its quantity, quality and timing of movement.  Like water, 
sediment demands and natural fluctuations can result in shortages of the resource during certain 
times or at certain locations.  Like water, changes in sediment quantity and quality can result in 
degraded habitat or restricted resource use. Like water, sediment moves in different dimensions.  
Water moves along gradients upstream to downstream in stream channels, or across the land, or 
through the surface into underground streams or aquifers.  Sediment also moves along gradients, 
but it also is moved by currents along the shore, on and off shore in coastal zones, or across the 
shore by wind and waves.   
 
Like water, sediment is managed, regulated or otherwise affected by many agencies and 
stakeholders.  The concept of RSM attempts to foster a regional, multi-objective, multi-agency, 
multi-stakeholder approach to sediment management, much like the “watershed management 
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concept” does with water.  As such, there are quantity and quality dimensions, as illustrated in the 
table below. 
 
Like water, sediment is a resource for which there are multiple competing demands.  Effective 
management of sediment, like water, can benefit from a coordinated, system approach that 
addresses quantity, quality and timing of movement. 

Too Much Sediment: Too Little Sediment: Sediment as a Resource: 
� Obstruction of channels 
� Rivers fill and flood 
� Reefs get smothered 
� Turbidity 

� Beaches erode 
� Riverbanks erode 
� Wetlands are lost 
� River profile degradation 

� Construction material 
� Sand for beaches 
� Wetland nourishment 
� Agriculture soil enrichment 

 
Several states recognize sand as a valuable resource, and they now require beach-quality sediment 
removed from navigation channels to be deposited on beaches or in the littoral zone. Sediment as a 
by-product of various activities (e.g. channel maintenance or other dredging) may be valued by 
others for construction materials (e.g. building roads, making concrete), substrate for habitat (e.g. 
wetland creation, beach nesting habitat), or soil amendments to enhance agriculture5.  While some 
sediment may be viewed as a pollutant (e.g. causing turbidity), this limited view of the resource 
can preclude consideration of innovative management approaches and options, which maybe be 
best addressed through system approaches that include consideration and examination of trade 
offs.    
 
  
Notion of Sand Rights.  The concept of “sand rights” discussed by Stone (1987), in Magoon and 
Edge (1989), supports the need to consider sand as a “resource”.  The authors note that particular 
sections of coastlines or littoral cells, when unimpeded, received sediment naturally.  Works of 
civilization that reduce or modify the supply of sand alter the sediment budget, often resulting in 
beach loss, erosion or potentially accretion.  The major activities include urbanization, dams, 
navigation projects, shore protection projects, sand extraction and mining.  Stone argues for the 
adoption of a doctrine requiring decision-makers within greater littoral cells to consider the effect 
of all development projects on the supply of sand to the coast.  Magoon and Edge suggest this 
proposed doctrine for sand rights and sand responsibilities: 
 

Man and human induced actions will not interfere, diminish, modify or impede sand and 
other sediments or materials from being transported to and along beaches, shores or any 
flowing or eolian (windblown) paths or bodies without appropriate restitution being made. 
… 

 
Sand, sediments and /or any material artificially introduced to an environment, or resulting 
from a man or human-induced action, may not diminish, detract from or in anyway impinge 
upon property or property rights, either public or private, without proper restitution being 
made.  … 

 

                                                 
5 A summary of beneficial uses of dredged material is available at: 
http://www.wes.army.mil/el/dots/budm/budm.html 
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How:  Authorities, Policies, and Programs 

Authorities and Policies Relevant to RSM 
 
A number of legislative authorities and Civil Works policies support   RSM  implementation 
within the Corps.  The authorities include both broad authorities that allow and encourage regional 
or comprehensive studies, approaches, and perspectives, as well authorities specific to sediment 
and sand management, storm damage reduction, shoreline erosion protection, management of 
dredged material.  A number of Corps Civil Works policies and guidance documents also support 
regional or comprehensive approaches that consider projects, problem solving, and management in 
the context of broader systems, and advocate regional coordination of projects and studies within 
the Corps and with partners and stakeholders.    The tables below summarize the existing 
authorities, policies, and programs that support and can facilitate RSM.   
 
•   Table 1 provides an overview of the authorities, policies, and programs summarized in Tables 

2 and 3, identifying whether they address regional or comprehensive approaches, or whether they 
are more project focused but address sand, dredged material, coastal or other projects. 
 
•   Table 2 provides additional information on the authorities that either support the examination 

of water resources needs and opportunities in a regional context, or authorize Corps studies, 
projects and work in coastal areas, or include provision regarding sand or dredged material 
management.  These authorities provide advocacy, support and opportunities for RSM.   
 
•  Table 3 summarizes a number of Civil Works policies that advocate an integrative, regional or 

watershed perspective in carrying out Civil Works projects and programs.  These policies provide 
a foundation of support for the concept of RSM.   
 
Additional detail on the authorities and policies is presented in Appendix B. 
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Table 1. Overview of Corps Civil Works Authorities & Policies Relevant to RSM 
Authority, Policy, or Program Overview 

General Authorities that Support  
Watershed, Comprehensive and System Approaches 

• Sec 202 WRDA ‘00 
• Specific Authorizations or Study 

Resolutions for Watershed and 
Comprehensive studies 

Broad authorizations to address water resources needs and opportunities in a watershed 
or Region 

• Sec 22  WRDA 74 – Planning Assistance 
to States 

Provide assistance with plans for development, use and conservation of water and related 
land resources of basins, ecosystems and watersheds 

• Sec 227(d) WRDA ’96 – Regional 
Planning for Conservation of Coastal 
Resources 

Cooperation in preparation of comprehensive state or regional plans for conservation of 
coastal resources 

• Sec 516, WRDA ’96 – Long-term 
Sediment Management Strategies 

Cooperative long-term strategies for controlling sediments at navigation projects 

• Sec 5 Rivers & Harbors Act 1935 Consider broader effects in navigation studies; potential effects to adjacent shores; not < 
10 miles on either side. 

Policy and Guidance that Support  
Watershed, Comprehensive Approaches, and System Considerations 

• PGL 61 – CW Watershed Perspective Advocates watershed & systems perspective w/in and across CW programs 
Dredged material management Plan 
(DMMP) Policy Dredging PGL’s 

DMMPs for all projects, groups of inter-related projects; update periodically; consider 
opportunities for beneficial use. 

• Planning Guidance – system context 
 

Watershed perspective; consider landscape implications of navigation improvements; systems 
analysis in shoreline studies; beneficial use of dredged material; development of DMMPs. 

• Implementation Guidance for Section 
202, WRDA 2000, Watershed and river 
basin assessments  

Products can be plans or management documents that identify actions to be taken by 
partners, stakeholders or the Corps to meet the objectives of the plan. 

• Implementation Guidance for Section 
107, R&H Act 1962 - Navigation 

Coordinate proposed implementation measures with other non-Federal shore protection projects the 
region; prepare a comprehensive regional product that includes Section 111 projects and shore 
protection projects pursued under other authorities in the same region. 

Authorities Specific to Projects, Sand, Dredged Material Management  
• Sec 216 RHFCA ’70  – Review of 

Completed Projects 
Examine and make recommendations for changes to projects or their operations relative 
to contemporary needs and opportunities, along with new understanding of processes, 
economic conditions, etc., for improving the environment. 

• GI – Specifically authorized projects Can address a wide range of sediment issues and opportunities and practices depending 
on authorizing language. 

• Sec 111 (RHFCA’68), 940 WRDA’86 Prevention or mitigation of erosion or shoaling damages attributable to navigation 
projects. 

• Sec 103 and 14  CAP- “small” projects for storm damage reduction and shoreline erosion 
• Sec 145, 933, 217 – Sand on beaches Link dredging w/beach nourishment. 
• Sec 204, 206, and 1135  CAP –  “small” environmental projects, including: Beneficial use of dredged material, Aquatic 

ecosystem restoration, and Project modifications for improvement of the environment. 
Sec 207 WRDA ’96 - Selection of dredged 
material disposal methods 

Do not have to use least cost disposal of dredged material for ecosystem restoration and 
protection.  

Programs Potentially Relevant to RSM 
• Regulatory - Permits for dredge & fill 

- SAMPs facilitate regional approaches; stakeholder involvement; link to state wetland mgt plans 
and CZM plans; 
General permits can help make regulated activities consistent with RSM mgt goals 

• Natural Resources Management - Manage natural resources in accordance with ecosystem management principles, which emphasize 
integration rather than compartmentalized approaches.   
- Integrate management of natural and cultural resources with other authorized project activities in a 
“multiple use concept” that takes into account the total system.   
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Table 2.  Civil Works Authorities that Support RSM 
1.  Section 202 of WRDA 2000, Watershed and River Basin Assessments. Amends Section 729 of WRDA 1986, 
providing authority to assess the water resource needs of river basins and watersheds including ecosystem protection 
and restoration, flood damage reduction, navigation and ports, watershed protection, water supply, and drought 
preparedness. 
 
2.  Basin and Specific Study Authorities.   A number of specific study resolutions and studies authorities allow, if 
not emphasize, comprehensive examinations of water resources needs and opportunities.  
 
3.  Planning Assistance to States (Section 22).  Section 22, WRDA 1974, as amended, authorizes the cooperation 
with states and Indian tribes in preparing plans for the development, utilization, and conservation of water and 
related land resources of drainage basins, ecosystems and watersheds.  
 
4. Section 227(d) of WRDA 1996, State and Regional Plans - amends the 1946 Shore Protection Act, by adding “ 
Section 4, State and Regional Plans” authorizing the Secretary to cooperate with states in preparation of 
comprehensive state or regional plans for the conservation of coastal resources. 
 
5. Section 516 of WRDA 96, Sediment Management, authorizes the Secretary to enter into cooperative 
agreements with non-Federal interests with respect to navigation projects, or other appropriate non-Federal entities, 
for the development of long-term management strategies for controlling sediments at such projects. 
 
6.  Section 5 of the River & Harbor Act of 1935 requires consideration of the broader landscape in navigation 
improvements studies - improvements potentially affecting adjacent shoreline will include analysis of the probable 
effects on shoreline configurations (not less than ten miles on either side of the improvement). 
 
7.  Changes to Completed Projects to Improve the Environment or Examine Changed Economic Conditions 
(Section 216, River and Harbor and Flood Control Act of 1970) authorizes investigations for modification of 
completed projects or their operation due to significantly changed physical or economic conditions and for 
improving the quality of the environment in the overall public interest.  
 
8.  Mitigation of Shore Damage Due to Federal Navigation Projects (Section 111, River and Harbor and Flood 
Control Act of 1968, as amended by Section 940 of WRDA 1986). Authorizes the investigation and 
recommendation of structural and non-structural measures to prevent or mitigate erosion or shoaling damages 
attributable to Federal navigation works; implementation is also authorized if the Federal share of the first cost of 
construction is $5,000,000 or less. 
 
9.  Storm Damage Reduction, Section 103, River and Harbor Act of 1962 (PL 87-874), as amended, authorizes a 
program for Federal participation in the cost of protecting the shores of publicly owned property and private 
property where public benefits result. 
 
10.  Emergency Streambank and Shoreline Erosion Protection for Public Facilities and Services (Section 14), 
Flood Control Act of 1946 (PL 79-526), as amended.  Authorizes projects to protect public or non-profit public 
facilities or services threatened by natural processes on steambanks and shorelines.  
 
11.  Placement of Dredged Materials on Beaches.  Section 145, WRDA 1976 (Public Law 94-587) as amended 
by Section 933 of WRDA 1986 and Section 217 of WRDA 99, placement of beach quality sand from new 
construction or O&M dredging on beaches at state request. 
 
12.  Beneficial Uses of Dredged Material, Section 204 of the WRDA of 1992, as amended, authorizes the 
protection, restoration and creation of aquatic and ecologically related habitats, including wetlands, in connection 
with dredging for new project construction or maintenance.  
 
13.  Aquatic Ecosystem Restoration, Section 206, WRDA 1996 authorizes the restoration and protection of 
aquatic ecosystem structure and function.  No linkage to an existing Corps project is required.  Cap of $5,000,000 in 
Federal funds per project.                                                                                                        (Continued)   
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14. Project Modifications for Improvement of Environment, Section 1135, WRDA 1986, as amended, 
authorizes review of completed water resources projects to determine the need for modifying the structures or 
operations to improve the quality of the environment. Review to determine if the operation of projects has 
contributed to the degradation of the quality of the environment is also authorized.  Recommended structural and 
operational changes must be consistent with the authorized project purposes. Cap of $5,000,000 in Federal funds per 
project.   
 
15.  Selection of Dredged Material Disposal Methods, Section 207, WRDA 1996.  Selection of a disposal method 
that is not the least-cost option is allowed if the incremental costs are reasonable in relation to the environmental 
benefits, including the benefits to the aquatic environment from creation of wetlands and control of shoreline 
erosion.   
 
 
Table 3. Civil Works Policies that Support RSM 
 
1.  Civil Works Watershed Perspective.  Policy Guidance Letter (PGL) 61 - Application of a Watershed 
Perspective to Corps of Engineers Civil Works Programs and Activities, establishes and describes policy regarding 
a watershed perspective to guide water resources development, protection, and management within the Civil 
Works program.  Examination of water resources needs and opportunities in regional contexts along with 
integrative, regional or watershed approaches to in carrying out Civil Works projects and programs is emphasized.  
The system approach advocated is equally applicable to coastal regions as it is to interior watersheds, and the 
connecting system components. (See 
http://www.usace.army.mil/inet/functions/cw/cecwp/branches/guidance_dev/pgls/pglindex.htm ). 
 
2.  Section 202, Watershed Assessments, WRDA 2000, Implementation Guidance – Products from watershed 
assessments can be plans or management documents that identify actions to be taken by partners and stakeholders 
to meet the objectives of the plan, not just projects recommended for Corps implementation. (See 
http://www.usace.army.mil/inet/functions/cw/cecwp/branches/mp_and_dev/Wrda00/wrda00202.PDF ). 
 
3.  Consideration of the Broader Landscape Implications of Navigation Improvements. Planning guidance 
includes the requirements of Section 5 of the River & Harbor Act of 1935 that each investigation on navigation 
improvements potentially affecting adjacent shoreline will include analysis of the probable effects on shoreline 
configurations. A distance of not less than ten miles on either side of the improvement should be analyzed.  (ER 
1105-2-100, para E-14(h)). 

 
4.  Section 107 (River and Harbor Act of 1962) Planning Guidance – Proposed implementation measures shall 
be coordinated with other non-Federal shore protection projects in the same geographic region; to the extent 
practicable, Section 111 projects and shore protection projects pursued under other authorities in the same region, 
shall be combined into a comprehensive regional product (ER 1105-2-100, pg F-15). 
 
5.  Civil Works Planning Guidance Acknowledges the Need for Systems Analysis in Shoreline Studies.  A 
systems analysis is included among the principles in guidance for evaluation of benefits from hurricane and storm 
damage reduction projects. Appendix E of ER 1105-2-100, Paragraph E-24 (f) includes requirements for a systems 
analysis approach, which includes: physical processes, coastal alterations, shoreline change forecasts, and 
economic benefits and costs. 

 
6.  Beneficial Use of Dredged Material.  Corps planning guidance (ER 1105-2-100) encourages districts to 
consider opportunities for aquatic ecosystem restoration when examining dredged material disposal.  Consideration 
of opportunities to beneficially use dredged material can foster multi-objective analysis in dredged material 
management, and potentially achieve greater benefits than consideration of maintenance dredging objectives alone.  
Beneficial use is a business practice within O&M and authorized in a programmatic authority (Section 204). EM 
1110-2-5026 provides guidance for planning, designing, developing, and managing dredged material for beneficial 
uses, incorporating ecological concepts and engineering designs with biological, economical, and social feasibility. 

 



 
  

15

 
7.  PGL 56, Section 207 WRDA 1996, Selection of Dredged Material Disposal Methods.  Dredged material 
from construction, operation or maintenance of authorized projects can be used to create wetlands or protect 
environmental resources from erosion. Studies for new navigation projects or modifications to existing navigation 
projects shall examine the feasibility of using dredged material for ecosystem restoration.  If feasible, this 
beneficial use would be authorized as part of the project.  For maintenance dredging, Section 207 could be used if 
the environmentally beneficial disposal method has large incremental costs, which preclude the use of Section 204 
(i.e. Federal cost >$5 million).  The increment of costs to achieve environmental benefits are shared on a 75% 
Federal and 25% non-Federal basis.  (See:   
http://www.usace.army.mil/inet/functions/cw/cecwp/branches/mp_and_dev/Wrda00/wrda00202.PDF ). 

 
 
 

Other Programs and Activities that can support RSM.  
 
A number of activities and programs involve the implementation and management of Corps 
projects and studies in the coastal regions.  Some of these encourage systems approaches and 
thus can support and be integral to RSM.  These include: 
 
• Dredged material management planning 
• Beneficial use of dredged material 
• Periodic nourishment 
• Sec 516 sediment management strategies 
• Potential linkages with the Regulatory Program, the Natural Resources Management 

Program, and Major Rehabilitation, and  
• The regional sediment management demonstration program (which is discussed in the 

next section of this report). 
 
 
1.  Dredged Material Management Planning.  Dredged material management planning is 
intended to help ensure that maintenance dredging 
activities are performed in an environmentally 
acceptable manner, use sound engineering techniques, 
are cost effective, and that sufficient confined disposal 
facilities are available for a time into the future (e.g. 
20 years6). These plans address dredging needs, 
disposal capabilities, capacities of disposal areas, 
environmental compliance requirements, potential for 
beneficial usage of dredged material and indicators of 
continued economic justification.  

 

                                                 
6 See ER 1105-2-100, pg 3-4. 

Corps policy per 33 CFR Part 337.9 directs 
that, "District engineers should identify and 
develop dredged material disposal 
management strategies that satisfy the long-
term (greater than 10 years) needs for Corps 
projects. Full consideration should be given 
to all practicable alternatives including 
upland, open water, beach nourishment, 
within-banks disposal, ocean disposal, etc."  
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Dredged Material Management Plans (DMMPs) are to be prepared for all Federal navigation 
projects, or groups of inter-related harbor projects, or systems of inland waterway projects (or 
segments)7. The DMMPs are to be updated periodically to identify any potentially changed 
conditions. DMMP may address multiple projects, and the development of these plans in the 
context of RSM may contribute to increased efficiencies and reduced O&M costs, and a 
broader array of benefits.  The extent to which these plans have been implemented is not 
known, and it is suspected that only a few DMMPs have been developed as regional plans, 
which accommodate multiple projects and suites of opportunities.  See discussion under 
policy issues.  
 

 
 
 

Examples of regional dredged material management planning: 
 
� Intracoastal Waterway in Florida – A long-range dredged material management 

program was initiated to address navigation channel maintenance for the 404 mile long 
intracoastal waterway in Florida.  The plan was developed on a county-by county basis, 
defining short- and long-term needs, taking into account historical dredging and sediment 
information, and other engineering, environmental, operational and socioeconomic 
considerations.  A technical advisory committee and a citizen’s advisory committee 
provided input to and review of the plan as it progressed.  The plan includes a number of 
centralized upland sites, each with designated active management procedures and 
techniques to facilitate material reuse to achieve long-term operational and environmental 
benefits, and address regulatory requirements.  Beach placement is also an integral part of 
the management plan, particularly in those reaches adjacent to tidal inlets where shoals are 
comprised of beach-quality sands.   Upland staging areas supplement the beach placement 
sites, allowing scheduling adjustments to be made to meet environmental or other 

                                                 
7 33 CFR Part 337.9  ... directs that, "District engineers should identify and develop dredged material disposal 
management strategies that satisfy the long-term (greater than 10 years) needs for Corps projects.” 

Dredged Material Management Policy. 
• Sound management of dredged material is a priority mission of the Corps. 
• The Corps is committed to conducting dredging and managing dredged material in an 

environmentally sound manner. 
• The interests of economic development and environmental sustainability will best be served when 

dredged material placement proceeds according to a management plan. Therefore each existing and 
proposed navigation project will have a dredged material management plan that ensures warranted 
and environmentally acceptable maintenance of the project. 

• Beneficial uses of dredged material are powerful tools for harmonizing environmental values and 
navigation purposes. 

 
Corps policy is that all dredged material management studies include an assessment of potential 
beneficial uses for environmental purposes including fish and wildlife habitat creation, ecosystem 
restoration and enhancement and/or hurricane and storm damage reduction. Districts and MSCs 
will make every effort to ensure that sponsors and other interests understand the valuable contributions 
that beneficial uses can make to management plans and will maximize use of regional forums to share 
experiences of opportunities for beneficial uses. [ER 1105-2-100, App. E] 
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requirements.  When fully implemented, the plan will include 54 upland containment 
facilities and up to eight beach placement sites. Implementation of the plan costs $120M 
($60M acquisition costs and $60M construction costs.)  The plan provides a common 
ground for environmental protection and navigation maintenance, and opportunities for a 
range of beneficial use of the material. 

 
Once dredged material management needs have been addressed, resources can be directed 
to the control of sediment in-flow into the waterways. The plan include a general 
identification of the source of the sediments entering into the waterway channel, and this 
sediment in-flow is being addressed by the state and other government agencies through 
cooperative projects involving inlet management, stormwater control and shoreline 
stabilization. If successful, sediment in-flow reductions will save local and federal 
maintenance dredging funds, increase the length of time to fill the upland sites to capacity, 
reduce the impact of suspended sediments on the environment of Florida’s waterways and 
increase retention of these sediment in our beach and upland systems. 

 
� San Francisco Bay LTMS - A long-term dredged material management strategy (LTMS) 

was developed for the San Francisco Bay area where an average of 6 million cubic yards 
of sediments need to be dredged annually.  The goals of the plan are to:  maintain 
navigation channels in an economically and environmentally sound manner, eliminate 
unnecessary dredging, maximize the use of the material as a beneficial resource, and to 
establish a cooperative permitting framework.  The plan development was a partnership 
effort among federal and state agencies, and navigation, fishing and environmental 
interests and organizations, and the public. Development of the plan included examination 
of different combinations of disposal sites within the estuary, offshore sites in the ocean, 
upland sites, and wetland disposal or reuse sites.  The selected plan includes low disposal 
volumes at in-bay sites, medium disposal volumes in the ocean sites, and medium 
volumes of upland/wetland reuse placement.  Implementation of the management plan 
includes a transition to ramp-down in-bay disposal as upland beneficial reuse sites are 
made available.  Development of the plan was specifically authorized as a line item in the 
O&M budget.  Major Corps dredging projects in the Bay contribute fees to support the 
monitoring of key sites.  

 
 
2.  Beneficial Use of Dredged Material.  Corps guidance (ER 1105-2-100, pg E-20) 
encourages districts to consider options that provide opportunities for aquatic ecosystem 
restoration when determining an acceptable method of disposal of dredged material. 
Feasibility studies for new navigation projects or modifications to existing navigation projects 
examine the feasibility of using dredged material for ecosystem restoration purposes and, if 
feasible, such environmentally beneficial uses would be specifically authorized as part of the 
project.  Where environmentally beneficial use of dredged material is the least cost, 
environmentally acceptable method of disposal, it is cost shared as a navigation cost. Section 
204 of the WRDA of 1992, as amended, provides programmatic authority for selection of a 
disposal method for authorized projects, that provides aquatic restoration or environmental 
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shoreline erosion benefits when that is not the least costly method of disposal8, with the 
incremental added cost shared with a non-Federal sponsor9. 

 
3.   Periodic Nourishment.   Public Law 84-826 provides that Federal participation in 
periodic beach nourishment may be appropriate when it comprises a more suitable and 
economical remedial measure for shore protection than retaining structures such as groins. 
Projects with structures included to maintain a shore alignment, but not to materially prevent 
littoral drift (which may nourish down drift beaches), such as low-profile groins and offshore 
breakwaters, are eligible for periodic nourishment. (ER 1105-2-100, pg E-140, para g). 
 
4.  Section 516 of WRDA 1996.  Section 516 of WRDA 96 is titled Sediment Management, 
and authorizes the Secretary to enter into cooperative agreements with non-Federal interests 
with respect to navigation projects, or other appropriate non-Federal entities, for the 
development of long-term management strategies for controlling sediments at such projects.  
The strategies developed under this authority are to include:   
 

• Assessments of sediment rates and composition, sediment reduction options, dredging 
practices, long-term management of any dredged material disposal facilities, 
remediation of such facilities, and alternative disposal and reuse options;   

• A timetable for implementation of the strategy; and,  
• Incorporation of relevant ongoing planning efforts, including remedial action 

planning, dredged material management planning, harbor and waterfront development 
planning, and watershed management planning. 

 
No specific implementation authority was issued for this provision.  However, it was used to 
some extent as the basis to fund the RSM demonstration program discussed in the next 
section.  The authority could potentially be used for study funding, perhaps for coastal and 
inland watershed studies where there are sediment interests and concerns. No specific cost 
sharing was specified in this authority, funding for these studies could be sought at either a 
full Federal cost or as a cost-shared effort.  The authority could potentially be used for Corps 
participation in the California Sediment Management Working Group. 
 
5.  Regulatory.   The potential role of the Regulatory program in watershed planning is 
noticeably increasing as wetland management evolves within the contexts of ecosystem 
management and watershed planning.  These broader scale approaches can facilitate 
addressing resource management goals through a combination of regulatory and conservation 
or stewardship activities.  This evolution is acknowledged in one of the Interagency 
Ecosystem Management Task Force case studies: 

                                                 
8  Section 204 of WRDA 92 authorizes the protection, restoration, and creation of aquatic and ecologically 
related habitats, including wetlands in connection with dredging for construction, operation, or maintenance of 
authorized Federal navigation projects. Non-Federal cost sharing is 25%. 
9 See Section E-14 and Appendix F of ER 1165-2-100 for additional information regarding beneficial use of 
dredged material.   
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 “The Corps and EPA have used their 404 authority to develop watershed-based 
programs that facilitate the ecosystem approach”. ...  [The Section 404 program] can 
complement ecosystem management because it involves analysis of potentially far 
reaching impacts of discrete activities, and provides opportunities for relevant 
resource agencies and other stakeholders to become involved (IEMTF, 1996, Vol 3, 
South Florida case study).   
 

The use of programmatic general permits can contribute to the ecosystem approach and 
regional objectives by protecting protect aquatic ecosystems, supporting comprehensive 
watershed management plans, and reducing duplication between Federal and non-Federal 
regulatory programs.  General permits can be issued if they conform to these comprehensive 
plans and the authorized activities result in minimal individual and cumulative adverse effects 
on the aquatic environment. 
 
In response to criticism that the practice of issuing individual permits, and a strict adherence 
to the Section 404(b)(1) sequencing process, is inefficient and ineffective with respect to both 
regional development and environmental interests, the Regulatory program has been working 
to incorporate more comprehensive, integrated wetlands regulation.  The case-by-case, site 
specific decisions of the past often had limited ability to address issues such as cumulative 
effects, and other ecosystem-level impacts. This 
integrated approach includes the use of several 
tools, including: a) general permitting - 
nationwide permits, regional permits, and 
programmatic permits (33 CFR parts 320-331); 
b) special area management plans (SAMPs); c) 
advanced identification of wetlands (ADID); d) 
wetland mitigation banking; and e) in lieu fee 
mitigation programs.   
 
The Corps participation in the development of 
regional wetland management plans, including 
Special Area Management Plans (SAMPs), and other initiatives that provide a broader 
perspective on wetland resources can play a role in RSM.  Regulatory decisions that take into 
account landscape considerations, and are made in a watershed context, can support the 
ecosystem approach and RSM.    
 
 
6.  Natural Resource Management.  The Corps manages over 12 million acres of land and 
water associated with 463 Civil Works projects as part of recreation and natural resource 
management within the Operations and Maintenance program.  Natural resources 
management is accomplished through the use of one or more of the following management 
concepts:  stewardship, mitigation, or enhancement (ER 1130-2-540, Environmental 
Stewardship Operations and Maintenance Policies).  The resources targeted under this 
program include both natural (fish and wildlife, forests, wetlands, grasslands, soil, air, and 
water) and cultural (cultural resources, historic properties, and archeological) resources.  The 

SAMPs are planning tools utilized by local 
governments under the Coastal Zone 
Management Act for the purposes of 
facilitating both protection of wetlands and 
other natural resources, as well as economic 
growth in coastal regions.  The Corps 
participates in the development of SAMPs with 
the intent of producing general permits that can 
accommodate regional watershed planning 
objectives and needs, including the balancing 
of ecological and development objectives. 
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Potential RSM demonstration including 
natural resources management.  The 
Northwestern Division is considering an RSM 
demonstration effort in the Columbia River basin 
that would address riparian habitat restoration in 
a way that links shorline erosion management, 
utilizes dredged material as an alternative source 
of material from that which is currently hauled in 
from a declining borrow area.  In addition to 
ecological objectives, the effort would also 
include protection of cultural resources identified 
as significant by tribal stakeholders.  The 
demonstration would pursue development of 
natural resources management Operations Plans 
in coordination with a regional DMMP. 

trend in natural resources management is away from a “dominant-use philosophy”, where 
management activities tended to maximize that resource to the exclusion of others.  
Contemporary program objectives are to manage natural resources on Corps administered 
land and water in accordance with ecosystem management principles, which emphasize 
integration rather than via the traditional compartmentalized approach.  The program strives 
to integrate the management of natural and cultural resources with other authorized project 
activities in a “multiple use concept,” that takes into account a more complete system.   
 
Corps Natural Resource Management (NRM) policy encourages the use of ecosystem 
management principles in the management and conservation of the natural resources under 
Corps stewardship.  The policy guidance for program implementation specifies and 
encourages working with other Federal resource agencies in developing specific natural 
resource management goals for all project lands, and coordinating management measures. The 
mission statement incorporates consideration of public recreation opportunities, and 
preservation of opportunities for future generations.  Master Plans and Operational 
Management Plans are to be developed for each project, describing the authorized activities, 
resources within project boundaries, specific management objectives, and implementation 
plans for natural resource areas and recreation areas (ER 1130-2-540, and ER 1130-2-550, 
Chapter 3).  General Plans for Fish and Wildlife Management are prepared pursuant to the 
Fish and Wildlife Coordination Act, to address fish and wildlife conservation and 
management for lands and waters administered by other agencies, or for lands acquired 
specifically for mitigation.  Because of the breadth of their involvement in a region, natural 
resource managers may be able to significantly contribute to regional sediment management 
planning.   
Corps guidance discusses cooperating with other natural resource agencies to work toward 
both National and regional natural resource management objectives.  There are also numerous 
opportunities to work with local lake 
associations and state departments of natural 
resources to address local and regional 
ecosystem management objectives.  The 
integration of other land management activities 
under the general natural resources management 
program helps ensure a more system oriented 
approach to environmental stewardship - holistic 
perspectives and integrated approaches are 
among the tenets of ecosystem management.  
Among these other programs are: (1) resource 
disposal and removal (forest products, 
agricultural crops and activities, minerals, sand, 
gravel, and embedded stone), (2) pollution 
abatement, (3) out granting of lands, and (4) pest 
control programs.  To achieve a truly “total 
system” approach in the management of Civil Works natural resources, recreation objectives 
and resource management objectives will need to be considered together. Some districts have 
area project managers assigned to oversee natural resources management programs across 
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several projects.  This arrangement is can facilitate integration of these programs and their 
objectives across projects in a basin. 
 
Natural Resource Management Mission Statement Excerpts   (Source:  ER 1130-2-540) 
   “The Army Corps of Engineers is the steward of the lands and waters at Corps [operated and 
maintained] projects.  Its Natural Resources Management Mission is to manage and conserve those 
natural resources, consistent with ecosystem management principles, while providing quality public 
outdoor recreation experiences to serve the needs of present and future generations.” 
“... The Corps manages for long-term public access to and use of the natural resources in cooperation 
with other Federal, State, and local agencies as well as the private sector.” 
   “The Corps integrates the management of diverse natural resources components ... with the 
provision of public recreation opportunities.  The Corps conserves natural resources and provides 
public recreation opportunities that contribute to the quality of American life.” 
 
 
 
7.   Major Rehabilitation.  Major rehabilitation can be conducted to either improve 
reliability or efficiency, or both.  There may be occasions when operational and structural 
modifications required for improving reliability or efficiency may also address regional 
sediment management opportunities.  An examination of opportunities to accomplish 
environmental objectives within current policies and authorities would help foster 
implementation of the ecosystem approach.  This could be done while acknowledging 
constraints imposed by authorized project purposes, budget and schedules. 
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The RSM Demonstration Program 
 
The Corps initiated an RSM Demonstration program to examine, apply and evaluate RSM 
opportunities, practices and benefits.  The program focuses on managing sediment as a 
regional resource and integrating the collection of Corps and other programs and activities 
related to sediment in a region.  While the concept applies to sediment processes and 
management within entire watersheds, the initial efforts of the demonstration program have 
focused on coastal sediment management.  This is largely because of the evolution of the 
concept of RSM that was discussed in the brief history earlier in this report. 
 
Goals of demonstration program include: 
 
� Improve sediment management - especially keeping sand in the littoral system 
� Demonstrate innovative approaches, technical advancements and tools for RSM 
� Engage the various mission areas within the Corps 
� Develop partnerships for more effective program integration and performance 
� Achieve benefits 
� Identify and overcome institutional and programmatic obstacles that prohibit or impede RSM 

approaches. 
 
In early discussion of potential demonstration efforts, opportunities for the following were 
discussed as key to application of the RSM concept: 
 
� Fostering “system” thinking and approaches by:  
� Considering natural sediment pathways and geological controls (like hydrology in river streams) 
� Recognizing interrelationships of Corps’ and others’ activities in the coastal region 
� Regionally identifying priorities and building upon existing opportunities. 
� Improving performance 
� Minimize material re-handling (reduces costs) 
� Better solutions with greater accommodation of economical development and environmental goals 
 
 
The RSM demonstration program 
began in FY 2000, with Mobile 
District’s Northeast Gulf of 
Mexico project, spanning an area 
that includes parts of the Florida 
and Alabama coasts to Mississippi.  
In FY2001, five additional 
demonstration initiatives were 
added to the demonstration 
program.  As part of these efforts, 
sediment management problems 
are being defined, and alternative 
management approaches for 

Regional Sediment Management
Demonstration Sites

NAN
NAP

SAJ

SAM

LRE

SPD
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addressing the problems are being identified and examined. 
 
Potential Products from the Demonstration Efforts Include: 
1. Regional sediment budgets for the regions or relevant subregions. 
2. Inventories of sediment resources located in the region. 
3. Technical advisory committees to promote and facilitate regional sediment management. 
4. Inlet sediment management plans. 
5. Regional water circulation models.  
6. Revised dredge material management plans for Federal navigation projects. 
7. Coordinated RSM plans addressing Corps projects and studies and state strategic beach 

management and other plans, reflecting findings of the demonstration efforts. 
8. Web pages documenting RSM efforts and sharing information with partners. 
9. Discussion of actual and potential benefits from RSM. 
10.  Discussion of institutional impediments to implementing RSM. 
11.  Discussion of innovations potentially applicable outside of the demonstration efforts. 
 
Summaries of the demonstration efforts are provided in the following section, and a 
discussion of the preliminary benefits anticipated from applying the RSM approach in the 
demonstration efforts follows.  A website for the demonstration program has been 
incorporated into the broader RSM website at:  
http://chl.wes.army.mil/research/sedimentation/RSM/index.html .  A number of the 
demonstration districts also have websites for their RSM specific efforts. 
 

RSM Demonstration Efforts 
 

This section provides summaries and highlights of the six RSM demonstration initiatives.  
Several of the initiatives were underway prior to funding of the national demonstration effort 
and are thus further along than those initiated with FY 2001 demonstration funding.  These 
efforts, along with other relevant projects and programs within the districts are being linked to 
the demonstration program efforts, thus leveraging resources and providing synergy in 
application of the RSM concept.  Information is provided regarding the potential benefits 
anticipated from the demonstration efforts based on information provided by the districts. 
 

Mobile District   
 
The Mobile District’s demonstration project covers 375 miles of shoreline along the northeast 
Gulf of Mexico, extending from the St. Mark’s River, FL, in the east through the Pearl River, 
MS, in the west. Included in this area are three deep draft projects, two shallow draft projects, 
one Federal shore protection project, and several state nourishment projects, plus a mix of 
Federal land ownership (e.g. National Park Service and the U.S. Air Force).  Box 1 presents 
the goals and objectives laid out by the district for their RSM demonstration efforts.  
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The demonstration was initiated in 199910, and initial efforts included a series of facilitated 
workshops with other agencies and stakeholders.  A technical working group (TWG) of 
interested agencies and local academia 
was formed to define the problems and 
opportunities and steer the 
demonstration effort11.  The TWG 
operates without a formal partnering 
agreement, meeting twice a year to 
review program status and activities, 
and to recommend future actions.  The 
TWG identified projects opportunities 
for management modifications to help 
produce results quickly. 
 
Six initiatives were selected based on an 
analysis and prioritization of a wide 
range of sediment-related needs and 
opportunities in the region:  
 
� Perdido Pass – down drift bypassing 
� Mobile Pass (Sand Island) – beneficial 

use 
� GIWW at Pensacola Harbor (Ft. McRee) – Sec 204 at Perdido Key 
� East Pass (Norriego Point) – down drift bypassing 
� St. Andrews Inlet/Panama City Harbor (Gator Lake) – link with Sec 1135 
� Beneficial use of river sand - Black Warrior-Tom Bigbee; Apalachicola River 
 
The experience gained from these initiatives will be extended to other projects and region 
sub-areas.   
 
As a result of information from the TWG recommendations and the engineering studies, the 
district is changing operation and maintenance practices at three sites: 
 
� New dredged material disposal sites at Perdido and East Pass Inlets, will minimize 

rehandling of material. A new contract will modify placement of maintenance material 
dredged from Perdido Pass navigation channel to a location that will improve return of 
sand down drift.   

� The certification of new beach disposal site at East Pass is underway.    
� The third initiative involves linking a disposal sites for dredged sediment along the 

Apalachicola River, with beach nourishment needs on the coast.  Disposal sites along the 
river are full, and the demonstration initiative will examine the costs and benefits of 

                                                 
10 Mobile District’s RSM demo efforts were initiated with $200,000 of the District’s O&M funds. 
11 Participants include the coastal, estuarine, environmental, and geological agencies from three states, their 
county offices, and other Federal agencies. 
 

Goal:  to change the paradigm of project specific management 
to a regional approach in which the Corps cooperates with other 
levels of government, stops managing solely by project, and 
manages sand as a resource.  Objectives of this demonstration 
effort include:   
• Implement RSM practices 
• Improve economic performance by linking projects 
• Develop new engineering techniques to optimize/conserve 

sediment 
• Identify bureaucratic obstacles to RSM 
• Manage in concert with the environment 
 
RSM efforts are expected to improve coastal resource 
management by maximizing the return of sand to the littoral 
system, reducing adverse environmental impacts, and increasing 
economic benefits. 
 

Box 1. Northeast Gulf of Mexico RSM Demonstration Goals 
and Objectives. 
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bringing this sediment to the coast for beach nourishment and/or environmental 
enhancement. 

� The some sponsors found to help pay additional costs where recommended disposal costs 
more than at traditionally used sites. 

 

Workshops conducted at sub-regional levels were held to introduce the RSM concept to local 
interests, present ongoing and planned activities, solicit local involvement at the county and 
city levels, identify local projects within each sub-region, and identify sources of information 
pertaining to each sub-region.  Public meetings are also planned to inform the public about the 
RSM concept and the benefits of regionalized shoreline management. 
 
The RSM initiative is contributing to the development of shoreline management plans for 
Alabama and Mississippi.  Technical exchange meetings are held annually with the State of 
Alabama (Coastal Erosion Task Force), to share information and technical results of studies 
or analysis of shoreline processes. A Mississippi/Alabama Information Exchange meeting is 
held annually to address shared coastal interests and concerns.  The meetings serve to foster 
cooperation and information sharing among federal, state and local government programs, and 
better understanding of resource management responsibilities.  
 
One of the key needs and products of the demonstration has been the development of a 
regional GIS.  At the start of the demonstration in October 1999, there was no baseline data 
for large portions of the region and historical data sets for the region were vastly different.  
These gaps and inconsistencies hindered the examination and selection of sand management 
decisions, particularly in a regional context.  Partnerships established with Federal, state and 
local GIS programs have improved the compatibility and sharing of information (e.g. 
bathymetry, shoreline position, profiles, meta data), which is useful to the demonstration 
efforts and will be useful in future studies and project maintenance activities. 
 
Other work being done by the district is benefiting from and contributing to the GIS and other 
RSM initiatives.  A GIS technical working group was formed and workshops held to share the 
technology with other interested districts and stakeholders (see 
http://gis.sam.usace.army.mil/Projects/RSM_Workshop/index.htm ).  For example, two 
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environmental projects have been initiated, an 1135 at St. Andrews Inlet (Gator Lake), and a 
204 at Pensacola Pass, and studies were initiated at St. Andrew's Inlet and Ft. McRee.  Each 
will be linked to new sediment management plans.  The availability of data and other 
information in the GIS, as well as the network of partnerships established as part of the TWG 
are also expected to benefit new specifically authorized studies (GI), reducing data collection 
and analysis needs, advancing the baseline for problem analysis and solution development. 
 
For more detail about the Mobile District’s RSM demonstration project see:  
http://gis.sam.usace.army.mil/Projects/RSM/index.htm . 
 
 
Potential Benefits: 
 
� Perdido Pass - Reduced rehandling, improve channel efficiency, hurricane damage mitigation, 

and improved safety. Increased sea turtle nesting habitat.  Potential reduction in dredging costs 
(3 to 4%), value of sand $800K per year.  

 
� GIWW at Pensacola Harbor (Fort McRee) - Increased disposal site capacity, reduced 

rehandling (dredging savings), improve channel reliability, stabilized beach mice/sea turtle 
habitat.  Increased tourism.  Stockpiling of 400,000 cy of sand stockpiled and sand on beach 
(est. value $920K). 

 
� East Pass (Noriego Point) - - Protection of USAF facility, possible reduction in material 

rehandling. Stabilized sea turtle habitat; reduce O&M dredging costs. Value of reduced  
damage repair costs to USAF, $369 K per year,  

 
� Panama City Harbor, St. Andrews Bay (Gator Lake) - Stabilize State Park shoreline, protect 

sensitive freshwater habitat, reduce dredged material rehandling.  Anticipated reduction in 
O&M costs (Sec 111) of $100k per year; value of sand $507K . 

  
� River Sand  - Restore existing disposal area capacity and reduce need to acquire new lands. 

Provide potential suitable source of material for coastal system; continue to provide channel 
reliability.  A new disposal site is estimated to cost $3M to acquire land and build dikes; the 
value of sand on beach and for coastal system is estimated to be $4.6M. 

 
 

Jacksonville District 
 
Prior to the demonstration program, the Jacksonville District and the Florida DEP’s Office of 
Beaches and Coastal Systems had executed a Section 2212 Memorandum of Agreement 
(MOA) for coordination of dredging activities in the coastal zone on a regional, rather than 
project scale. The MOA encompasses all phases of shore protection, navigation and beneficial 
use projects in northeast Florida (Nassau, Duval and St. Johns Counties).  This agreement and 
associated investigations were conducted in the spirit of the CERB's charge to develop 

                                                 
12 Section 22 of WRDA (Public Law 93-251), as amended, authorizes the Secretary of the Army, 
acting through the Chief of Engineers, to assist the states in the preparation of comprehensive plans for 
the development, utilization, and conservation of water and related land resources. 
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regional and systems approaches to sediment management.  These efforts are being examined 
and supported by the RSM demonstration program.  
 
As part of the work under the Section 22 agreement, the District provided technical assistance 
to the state in coordinating RSM activities in several subregions. An RSM Web site 
(http://rsm.saj.usace.army.mil) was developed 
as part of the agreement to facilitate 
coordination with other Federal and non-
Federal agencies as well as the public.   
 
The Corps and state held 4 workshops to 
identify RSM needs and best RSM practices for 
the northeast region of Florida.  Other Federal, 
state and local stakeholders were involved 
throughout the entire one-year process of 
identifying potential demonstration projects 
(PDPs).  Northeast Florida was chosen as the 
start-up region based on the number of 
navigation projects, shore protection projects, 
U.S. Navy bases, and public parks located in 
the regional. The region also includes much of the St. Johns River, which has been designated 
as a National Heritage River. Workshop discussions revealed that a number of the PDPs were 
currently being addressed by the Corps and the state.   
 
A number of PDPs were identified during the northeast Florida workshops held in 2000,  
including: 
  
� Stabilizing the south end of Amelia Island using sand from the IWW, 
� Bypassing sand at St. Mary’s entrance intercepted north of the jetty at Cumberland Island and 

placement of dredged material on a shore protection project, 
� Backpassing at Ft. George and bypassing sand at St. Johns River entrance from north of the jetty 

to the Doval County shore protection project, 
� Bypassing sand at St. Augustine Inlet, linking navigation and shore protection efforts, 
� Offloading beach quality material onto shoreline areas13, and  
� Demonstrating innovative technologies to maximize placement of beach quality material in the 

littoral zone. 
 
These PDPs were examined at the fourth workshop in the context of Corps missions and the 
state’s Strategic Beach Management Plan.  Over 70 representatives from local and state 
                                                 
13 The “offloading disposal areas” involves placing beach quality sand from upland disposal areas 
onto the beach. As part of maintenance operations for the Intracoastal Waterway, dredged material is 
routinely placed into designated upland disposal areas. Much of the material is either originally beach 
quality or is rendered so during the sorting process of the dredging operation. Once a large enough 
volume of suitable material is placed in a disposal area, it becomes economically feasible to offload it 
onto an adjacent beach to restore capacity in the existing disposal area in lieu of establishing another 
site. 
 

Jacksonville District Demo Goals and Objectives 
discussed at Workshops:. 
To apply the concept of RSM, which includes but 
is not limited to, coordination of dredging activities 
in the coastal zone for the purposes of enhancing 
regional sediment budgets, reducing project costs  
and restoring essential environmental habitats. 
ß Manage sediment on a regional scale 
ß Increase bypassing of beach quality sand at 

inlets 
ß Create and restore quality environmental 

habitat 
ß Reduce project costs 
ß Consider the impacts of flood control projects 

on the littoral system. 
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government agencies, as well as consulting firms attended the workshop.  Recommendations 
generated for each PDP addressed engineering, economic, environmental and policy issues, 
along with economic and environmental benefits. 
 
The priority PDPs were identified as “stabilize south end of Amelia Island” and “backpass 
and bypass sand at Ft. George and St. Johns River Entrances.” 
 
� South Amelia Island - The state plan identified the need for renourishment because of 

critical erosion along the ocean shoreline of South Amelia Island. The plan also 
recommends a feasibility study of shore protection structures. The influences of the 1994 
beachfill borrow pit on wave refraction and action of the existing groins on transport 
processes will be evaluated. Short-term efforts to implement this demonstration have 
recently been completed through a multi-agency (USACE, FDEP, Florida Inland 
Navigation District, South Amelia Island Shoreline Stabilization Association and others) 
cooperative RSM initiative. This effort resulted in the placement of approximately 
330,000 cu yd of beach quality material from O&M dredging of the Atlantic Intracoastal 
Waterway, and construction of geotextile shoreline stabilization tubes. Ultimately, the 
goal of the PDP is to establish long-term solutions to the erosion problems on the south 
part of the island. 

 
� Ft. George and St. Johns River entrances – This effort involves backpassing beach quality 

material onto Little Talbot Island and bypassing material across the entrance to the Duval 
County beaches. The demonstration will strive to identify the optimum location for 
placement of the bypass material. The state Strategic Beach Management Plan has 
identified a 10-mile segment of critical erosion, calls for continued beach nourishment in 
Duval County, and further study of the St. Johns River entrance. Several sources for beach 
renourishment material are being examined, including an upland site, the Jacksonville 
Harbor deepening project, the extensive ebb shoal system, a flood shoal, and the shoal that 
forms just south of the north jetty at the southern tip of Wards Bank. The demonstration 
effort will also examine backpassing of sand to persistent erosion areas located on the 
south end of Little Talbot Island, and restoring flows in Timucuan National Park14.  
Shoreline recession threatens state park facilities on Little Talbot Island.  Several potential 
borrow sites for the St. Johns River bypass operations will be examined for the potential 
to serve as backpassing sources for the southern tip of Little Talbot Island.  Funds 
provided by the Corps National RSM program along with matching State funds will be 
used to investigate various alternatives for implementing these efforts. 

 
Potential Benefits: 
 
� Jax Harbor Nav project - Deposition basin to reduce channel shoaling and nourish the Duval 

County Shore protection project.  Based on most recent effort, could have saved $7M; future 
efforts (6-8 year period) with more material, lower cost differential, similar savings potential. 

 
� South Amelia Island - Dredging efficiencies from “piggyback” of mob/de-mob; environmental 

                                                 
14 The National Park Service is a major participant and proponent of this effort due to circulation and 
other water quality concerns in the area. 
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Other Related Efforts in CESAJ - RSM and St. Johns County Shore Protection 
Project   Regional sediment management practices are being implemented during initial 
construction of the St. Johns County shore protection project. The dredge to be mobilized 
for the shore protection project will also be utilized to provide advance maintenance of the 
navigation channel. This linking of the navigation and shore protection authorities will 
increase volume of material placed and result in more efficient use of the dredge.  Channel 
maintenance material will be placed north of the shore protection project limits; extension of 
the shore protection project design template north into Anastasia State Park will result in a 
project cost savings to the navigation project and additional sand on the beach.       
     – Rick McMillen, SAJ 

benefits from protecting freshwater lake in state park. (Beach placement from maintenance of 
AIWW; 250,000 cy Federally funded O&M and 80,000 cy state funded). 

 
� Linking the St. Johns County shore protection project and dredging of  the ebb shoal and 

navigation channel at St. Augustine Inlet will provide 3.6 MCY sand along the south beaches of 
Anastasia Island and St. Augustine and save over $1M in mobilization costs. 

 
� Backpassing would alleviate both interference with the planned Jacksonville Harbor deepening 

and removing sand from a Coastal Barrier Resources Act (CBRA) parcel. It would also provide 
sand for eroding beaches of Little Talbot Island as well as slow the migration of Ft. George inlet.  
Cost savings across multiple projects could result. 
- Economic benefits include reduction in future renourishment and O&M costs, enhanced 

recreational usage, and increased protection for upland development.  
 
� Environmental benefits of these PDPs include maintenance of nesting habitats for turtles and 

shore birds, reestablishment and stabilization of dune systems, increased viability of local species 
(e.g., beach mouse populations) and overall improvement to public lands. 

 
 
 
 
 
 
 
 
 
 
 
 

 
The district and the state initiated a similar series of workshops for southwest Florida in June 
2001, including six counties and a number of Federal, state and local agencies, interest groups 
and A-E firms.  The suggestions for potential demonstration projects identified at these 
workshops are summarized below. 
 
PDP’s suggestions from the Southwest Florida Workshops in 2001. 
- Creativity in contracting to maximize dredge plant mobilization (consider both Federal and non-

Federal projects) 
- Beneficial use of material for ecosystem restoration 
- Separation of fine material from beach quality material 
- Experimentation nearshore placement 
- Regional inlet analysis 
- Economic feasibility of purchasing a dredge for regional navigation and shore protection needs 
- Regional sand compaction analysis 
- Stakeholder discussions on allocation of sand resources 
- Increasing beachfill retention time 
- Staging and rehandling areas to sort material of different quality 
- Development of consistent state and Federal authorities 
- Outreach program for improving public perception of beach restoration and informing them about 

RSM. 
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Philadelphia District 
 
The Philadelphia RSM demonstration extends approximately 130 miles from Sandy Hook in 
the north (located in the New York District), to Cape May (mouth of the Delaware Bay) in the 
south. The demonstration effort is being linked with an authorized beach erosion control 
project.  The state and several municipalities are partners in the effort. A suite of wave, 
current, and sediment transport models will be applied to the region to characterize the 
longshore and cross-shore transport rates, as well as the regional sediment budget. The RSM 
demonstration involves moving sand from an accreting beach northeast (updrift) of Cape May 
Inlet to the eroding southwest (downdrift) side of the inlet. Accretion along the updrift beach 
is believed to be caused primarily by the jetties at Cape May Inlet (constructed in 1911).  
Among the problems associated with this accretion are: storm water outfalls that do not drain 
because of beach accretion, and excessive beach widths that make recreational beach user 
access to the water problematic. Sand for nourishment of the downdrift shoreline has been 
obtained from an offshore borrow site, but that site has an insufficient reserve of material for 
future nourishment needs (approximately 200,116.4 cu yd). Through application of the 
numerical models, and possibly a pilot implementation study, two means of moving the sand 
will be examined: a continuous mechanical bypass system and trucking material as required. 
 
 
Potential Benefits:  
 
� Bypassing may reduce/eliminate need for beach nourishment 
� Reduce/eliminate need for dredging 
� Cost savings:  $220k annually for 50 year period; 12 cycles of nourishment eliminated over 50 

years. 
� Reduced nourishment costs for Cape May City 
� Better use of sand resources including extending life of borrow site and multiple uses of sand 

already littoral system 
� Reduce clogging of outfalls and associated ponding and safety issues 
� Development of inter-community and inter-agency working groups for sediment management 

issues and development of sediment management plans 
� Provide sample procedures for other communities regarding equipment needs and methods of 

purchase 
� Provide framework for inter-community loan of sediment moving equipment. 
 
 

New York District 
 
There are two initiatives within New York District’s demonstration initiative:  backpassing of 
sand at Jones Inlet, NY, and creation of an artificial overwash fan using dredged material 
proposed for Seabright, NJ.  
 
The need to maintain longshore transport of material was recognized before the RSM 
demonstration program, and the need to provide material for storm damage protection 
projects, created a need for regional studies.  The navigation inlets, shoreline protection 
projects and ecosystem concerns are recognized as interconnected.  Other agencies are 
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concerned about regional impacts as well.  The EPA and FWS have asked the district to 
examine the cumulative impacts of the beachfill placement and dredging activities, and raised 
concerns about endangered species and the obstruction of overwash fan development.  The 
district is trying to connect the project areas into a regional system using the coastal process 
tools available. 
 
The first initiative will explore the benefits of removing an attach shoal obstructing the 
shoreline down drift (west) of Jones Inlet, located on Long Island. This attachment zone 
formed as the ebb tidal shoal reached a size sufficient to bypass sediment to the adjacent 
beach. It is hypothesized that the attachment zone is now acting as a barrier to eastward-
directed sand transport. Directly to the east of the attachment zone, and west of the inlet, the 
beach is severely eroded. The demonstration project will place sand scraped from the 
attachment zone into the severely eroded beach. In addition to providing an immediate source 
of sand for this area, it is believed that removing the attachment zone will allow east-moving 
sand to nourish the severely eroding region, at least until the ebb tidal shoal re-establishes the 
bypassing bridge. This demonstration project has the potential for national applicability, 
because many inlets in the United States share the same downdrift signature of Jones Inlet. 
 
The second demonstration, creation of an overwash fan, attempts to restore this type of habitat 
on these populated barrier islands. On an undeveloped barrier island, storms with elevated 
wave and water levels will overwash the island and move sand into the bay. This material 
forms an “overwash fan,” and provides habitat for specific endangered species. The 
residences and other infrastructure of these developed barrier islands prohibit this process 
from occurring on a regular basis. The success of an artificial overwash fan will be evaluated 
as an alternative for dredged material disposal, and, if successful, guidance for construction 
will be developed.  
 
Potential Benefits: 
 
� Improved shorebird habitat, and design and performance information regarding the effectiveness 

of using dredged material to mimic overwash sediment dynamics for improving this habitat (piping 
plover, least turn, others); examination of whether disposal costs can be reduced with this 
approach. 

� Sea Bright - small-scale backpassing to reduce beach nourishment frequency – estimated to 
eliminate 1 $20-30M cycle over 50 years. 

 
  
  

Detroit District 
 
The Detroit District demonstration effort demonstration will examine the feasibility, criteria 
for, and benefits of implementing sand by-pass at New Buffalo Harbor, one of six Federally 
managed harbors along the southeast shoreline of Lake Michigan.  Combinations of Federal, 
private, and natural processes influence the sediment regime in the region which experiences 
shoreline erosion and lakebed down-cutting.  Beach quality sediment available to nourish 
eroding beaches is scarce, and the glacial till bluffs can erode rapidly when unprotected by a 



 
  

33

Section 111: authorizes the Corps to investigate, study and 
construct projects for the prevention or mitigation of shore 
damages attributable to Federal navigation works. 

sandy beach and nearshore profile. This erosion damages and threatens private and public 
property and infrastructure.   
 
Problems at New Buffalo Harbor include both shoaling in the harbor and depleted sand 
supply to the down-drift reach.  Currently there are no large-scale by-pass projects on the 
Great Lakes.  The demonstration effort will examine placement location, rates and timing, 
along with other requirements and effects relevant to recommending continued and expended 
use of the by-pass system.   
 
The Detroit District also striving to develop a nearshore dredged material placement policy, 
and a database to help improve future dredged material management, along with study and 
management activities.  The district has drafted a " Nearshore Dredged Material Placement 
Policy for Operation and Maintenance of Federal Harbors".  The policy is intended to:   
 

• Help develop best sediment management practices based on sound engineering and 
environmental requirements to maximize related near shore benefits; improve 
coordination among offices within the district and with state agencies;  

• Help insure better accessibility and use of information about sediment related needs 
identified in past studies;  

• Prevent placement of sediment in areas where there is a potential for adverse effects 
upon adjacent shorelines and discourage placement of material where no value to the 
shoreline is obtained.   

 
Multiple functions within the district are involved in the development of this policy, including 
the H&H Office, the Operations and Technical Branch, Planning, Programs and Project 
Management Division, along with area offices.  In addition to establishing the policy the 
document lays out procedures for coordinating harbor dredging with locations that need 
material both internally among functional areas within the Corps and with state and local 
agencies.  Noted in the policy is the use of information from Section 111 Detailed Project 
Reports, like littoral transport direction and rates, in conjunction with environmental and other 
information to help define potential 
dredged material placement sites.  
 
Potential benefits anticipated it this 
demonstration effort include reduced channel/harbor maintenance costs, improved regional 
sediment supplies, improved cross-function coordination within the district regarding 
sediment needs and opportunities, and the availability of data, demonstration of a “good faith 
effort” on the part of the government to foster equilibrium in the system, and reduced 
conflicts in future studies and projects.  The state DEQ has recommended this government 
lead in fostering more natural or balanced sediment regimes, which is important in defending 
the proposed policies regarding erosion mitigation for private structures, being coordinated 
through the Corps Regulatory Program.  Currently, much of the regional public perception is 
that the government is not doing its part to mitigate erosion, and the public has been opposed 
to the draft policy.  The district is also exploring the concept of a sand bank where proponents 
of new private shore protection projects would have the option to pay into a trust fund 
dedicated to financing larger scale beach nourishment projects. The sand bank would 
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compliment the erosion mitigation policy in which individual sand placements would be 
required to mitigate for coastal structures that prevent sand from entering the littoral system.  
 
 
 
Potential Benefits: 
 
� Reduced unit costs of harbor dredging could be realized if more material removed from the up-drift 

side; this in turn would reduce the dredging schedule from once every year to, approximately 
every three years.  The cost reduction would come from spreading the costs for the large scale 
dredging out over three years.  Plus as you mention trucking could be eliminated or at least 
reduced saving money. 

� Reducing or eliminating the trucking of material could result in cost savings; trucking material 
versus placing accreted material in littoral zone - costs nearly equal but more sand moved could 
be moved with the bypass - almost twice as much ($4.8M) 

� Harbor dredging costs reduced ($330k) 
� Down drift erosion reduced by half (land, roads) (est. value $1.3M) 
 
 
 

South Pacific Division, State of California 
 
The South Pacific Division demonstration effort integrates a range of programs and activities 
proposed or ongoing within the Corps, state agencies, and by other stakeholders. It also 
includes efforts that target different scales of issues and activities.  Corps participation 
includes both the Division and Los Angeles District, and may eventually expand to other 
districts.   
 
Demonstration goals: 
 
� Develop and implement, in conjunction with state and local partners, an RSM plan as part 

of the California Coastal Sediment Management Master Plan. 
� Improve regional coastal program performance through a comprehensive statewide 

approach to solving complex sediment problems of shorelines, coastal wetlands and 
coastal watersheds. 

� Devine and quantify the regional statewide sediment budget. 
� Develop a centralized GIS 

database for stakeholder use. 
 
 
 In FY 2000, the South Pacific 
Division entered into partnerships 
with the state, counties, and 
various interest groups with a goal 
of developing a statewide coastal 
sediment management plan.  A 
Coastal Sediment Management Workgroup was established to facilitate watershed 

�  Historically, dominant transport of sediments has been 
from the rivers and streams to the coast.  Damming of rivers 
has decreased the supply of sand by more than 50%, resulting 
in substantial erosion of coastal beaches. 
 
�  Sea cliff erosion also contributes to the natural sediment 
supply for California beaches.  Armoring structures (e.g. 
riprap, sea walls) build to protect property and infrastructure 
cut off the natural supply of sand from the cliffs. 
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�  Two ongoing ecosystem restoration studies include dams 
identified as obstructing fish passage and natural sediment 
flows – Rindge Dam and Matillija Dam.  Both were built 
for agricultural water supply in the 1940’s, and heavy silt 
loads in the impounded streams has resulted in 
considerable deposition behind the dams.  Ongoing studies 
will examine the potential for sediment behind the dams to 
be used to nourish the beaches on the coast. 
 
�  Several options have been discussed:  remove the dams 
and allow riverine transport processes to move the material 
to the coast; excavate and truck the material to the coast; 
pump the material via pipline.  The RSM demonstration is 
evaluating the costs, benefits, and time required for each of 
these options. 
 
�  Ownership of the material deposited behind the dams 
has long been a topic of discussion and debate in 
California.  Reservoirs on many rivers in the region have 
reached sediment capacity, and some have degraded to 
such an extend that infrastructure must be repaired, 
replaced or removed.

management through federal, state and local cooperative efforts.  (See:   
http://www.spd.usace.army.mil/csmwonline/ .) The workgroup’s coastal sediment 
management goals are to: 
 
� Coordinate activities with local, state, and Federal stakeholders and programs; 
� Better coordinate activities with other related ongoing planning efforts; 
� Identify collaborative approaches to projects; and 
� Increase the awareness of state and Federal policies, programs and activities among local 

and regional governments. 
 
Efforts are underway to develop a plan 
that will identify, evaluate and 
prioritize sediment management 
approaches in a framework that 
addresses natural and human 
influences on sediment resources, 
transport and deposition.  These 
efforts are extending the regional 
studies conducted in Southern 
California, which began in the 1980’s. 
 
Funds from the RSM Demonstration 
Program are being linked and 
leveraged with a variety of other 
Corps and state initiatives.  Among 
these efforts are finalizing the Coastal 
Sediment Master Plan, exploring the 
feasibility of moving material trapped 
behind dams on rivers feeding the 
coast to the coastline, and initiating a 
study on optimizing use of harbor dredged material for beach nourishment.  Future efforts 
may also include development of a conceptual plan for capturing and reusing coastal 
sediments that are usually lost down submarine canyons. 
 
Potential benefits:  
 
� Data and information to support future analysis of system (upstream to coast) sediment issues, 

including development of viable alternatives and estimated costs  (e.g. improved predictions of 
effects of wave climate, safer designs, reduction in over design due to data uncertainty, easily 
accessible and understandable data for stakeholder interests such as ocean water quality, habitat 
restoration, recreation). 

� Technology potentially useful to other states. 
� Riverine restoration, elimination of dam safety hazard, and potential sediment from behind the 

dams to nourish beaches on the coast. 
� Partnerships with state and other agencies that will be valuable beyond the demonstration 

program.     
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Northwest Division – Columbia River (FY 2003 Start) 
 
Two districts within the Northwestern Division (Portland District and Seattle District) are 
examining several proposed RSM demonstration initiatives in the Columbia River Basin. 
 
� An Upstream Riparian Habitat Restoration initiative which would link shoreline erosion 

management and dredging – utilizing the dredged material as an alternative source of 
material from that which is currently hauled a distance from a declining borrow area.  The 
protection of cultural resources is one of the objectives and benefits, in addition to habitat 
restoration.  The effort would also include development of Natural Resources 
Management Operations Plans and linkage with a regional DMMP. 

 
� The Mouth of the Columbia River  (MCR) – The sediment at the MCR affects the entire 

Columbia River Littoral Cell, from Tillamook Head, OR, to Point Grenville, WA.  A 
long-term strategy is needed for managing dredged material from the MCR.  The State of 
Washington has initiated discussions on RSM for the MCR.  The demonstration objective 
would be to implement a proactive, consensus based decision-making process for 
managing dredged material in the MCR to sustain an ecologically and economically 
healthy coastline in Washington and Oregon.  Sediment sources, dynamics, transport, 
littoral zone characterization, the feasibility of nourishing the nearshore/foreshore, and 
environmental effects of placing material in the littoral zone may be examined through 
leveraged efforts among ongoing projects and studies, and the RSM demonstration 
program, and the RSM research program.    

 
 
RSM Challenges Identified in the Demonstration Efforts  
 
A number of “challenges” or constraints to implementing regional sediment management 
have been identified in the demonstration efforts thus far.  They are listed below, more 
detailed discussion of some of the issues is provided in a later section:  Implementation 
Challenges, Questions and Ideas. 
 
Fiscal: 
 
� Project specific funding limits regional approaches. 
� Lack of dedicated funding for long-term involvement in regional initiatives. 
� Funding cycles of various partners often do not coincide. 
� Uncertainty of funds subject to annual appropriations and potential reprogramming away from 

projects agreed to in regional plans. 
 
Institutional (often called “bureaucratic” in the demonstrations): 
 
� Lack regulatory flexibility inhibits regional approach. 
� Short-term permitting limits are not conducive to regionalized approaches. 
� The project business focus tends to impede linking of projects. 
� Interpretation of Federal “least cost disposal policy” considers only project costs and can result in 

loss of sand to the littoral system, and missed opportunities. 
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� Benefits from implementing the RSM include: 
- cost savings (both near-term and long-range) 
-  other efficiencies (such as achieving greater outputs 

for the same costs),  
- important intangible and spill over benefits that may be 

institutional, programmatic or technical.  
� Key outputs from  the  demo efforts are  expected to be: 
- improved methods for managing sediments waterways 

and regions 
-  advances in conceptual analysis and numerical models
-  improved field measurement techniques 
-  GIS frameworks to support regional studies  

� Need evaluation framework useful in capturing broader suite of benefits; many benefits difficult to 
assess; projects benefits to physical system then assess traditional and other benefits; Reconciling 
short term costs for longer term benefits. 

� Working with multiple states – fiscal, administrative, technological challenges. 
� Public access requirements – opposed by private landowners, required for Corps involvement. 
� Addressing public perception and expectations. 
� Flexibility in real estate and contracting mechanisms. 
 
Physical: 
 
� Sediment characteristics prohibit beach placement of some dredged material. 
� Locations of some disposal sites removes sand from the littoral system. 
� Incompatibility of various types of projects. 
� Size of projects, construction time and environmental windows may discourage regionalized 

integration. 
 
Technical: 
 
� Need improvement in modeling and assessment tools for evaluating problems and solutions across 

a range of spatial and temporal scales. 
� Survey methods and techniques. 
� Innovation in engineered solutions to address regional scale problems. 
� Data collection, data gaps, inconsistent data. 
� Design guidance relevant to regions. 
 

RSM Benefits Identified in the Demonstration Efforts 
 
Benefits from implementing the RSM concept can potentially be realized in terms of cost 
savings (both near-term and long-range), other efficiencies (such as achieving greater outputs 
for the same costs), as well as in 
important intangible and spill over 
benefits.  The RSM Demonstration 
Program is being accomplished 
through leveraging of the 
demonstration funds with R&D and 
district project and study funds.  
These efforts have resulted in 
partnerships between the Corps, 
state, local, and other Federal 
offices, some of which are cost-
sharing projects identified as part of 
RSM demonstration work.  Key 
outputs from the Corps and state efforts within the demonstrations are expected to be 
improved methods for managing sediments within our nation’s waterways, advances in 
conceptual analysis and numerical models, improved field measurement techniques, and 
implementation of GIS frameworks to support regional studies.  Potential benefits from RSM 
include:   
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Institutional 
 
• Stronger partnerships - Partnerships among coastal and watershed stakeholders leading to 

improved business processes, data sharing, greater cooperation and collaboration among parties.  
• Better information – Improved understanding of sediment movement in a region and the 

interrelationships of projects and management actions contributes to improved knowledge about 
problems, causes and solutions. This in turn contributes to development of more effective and 
efficient management approaches. 

• Identification of institutional obstacles so they can be addressed.  – Some issues may be 
addressable through clarification of policy, or revisions to business practices.  Some issues may 
need to be addressed through multi-agency or other partnership efforts.  

 
Programmatic 
 
      A)  Process efficiencies 
• Potential reductions in rehandling of material, improved channel efficiency and associated cost 

savings - over the longer term. 
• Increased disposal site capacity and reduced need to acquire new sites. 
• Improved efficiency and effectiveness through linked projects - Synergy derived from 

coordination of intra- and inter-agency projects and programs.  Optimizing mobilization of 
dredging equipment. 

 
B) Environmental 

• Stabilized habitat for listed species (e.g. beach mice, sea turtles) 
Sediment as a resource 

• Potential new sources of desirable sediment. 
 
Technical 
 
• New engineering techniques to optimize and conserve sediment - Bypassing of beach quality sand 

at inlets and implementing regional rather than project scale approaches.   
• Foundations for future studies and projects in region – The improved process models, data and 

information management tools will benefit both current and future studies and projects.    
 
Some benefits accrue to future projects.  For example, the improved knowledge base on 
sediment processes in a region, or regional process models may be useful in future studies or 
management decisions, as could the partnerships established through a demonstration effort.  
This knowledge base and interagency relationships could result in a reduce requirement for 
data collection for future studies, or streamlined review or consultation processes in future 
projects.  Additional benefit analysis will be included in future years of the RSM 
demonstration program.  An evaluation framework is needed to facilitate development of 
recommendations based on experiences in the demonstrations.   
 
Considerations from which benefits may be realized from RSM Demonstration Projects. 
Future examination of benefits from the RSM demonstrations may find it useful to examine 
the following categories of potential processes, effects and objectives:   
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Physical processes - Accretion/erosion 
management. 

Both accretion and erosion can be problems or 
opportunities - too much sand can clog channels, 
storm water outflow systems, etc.; erosion may 
threaten property, sensitive ecological resources, 
or infrastructure.  Erosion may also provide a 
source of sediment valued in a system.  
 

 Dredging efficiencies for existing coastal 
projects. 

Efficiencies may result from scheduling maintenance 
for adjacent projects to achieve economies of scale 
such as shared contracts and reduced mob-/de-
mobilization costs.  Improved understanding of 
sediment flows can help to avoid rehandling. Use of 
refined technologies, such as pinpoint dredging 
systems may also result in cost savings and other 
efficiencies. 

Environmental or ecosystem restoration. 
Sediment management may help protect or 
restore significant ecological resources.  
Measures under consideration include: 
reinforcing natural berms that protect freshwater 
lakes or wetlands from saltwater intrusion, 
placing sediment behind an island to mimic 
historic natural overwash and sediment dynamics 
(early successional habitat for colonial and 
nesting shorebirds), return of material to the 
littoral system where it ultimately can help 
stabilize beach habitat. 

Sediment as a valued resource (or expensive 
liability, depending on circumstances) 

 Dredged material may be put to beneficial uses 
rather than dumped or placed in disposal areas. This 
results in positive benefits where the material is 
wisely used, and may be less expensive than finding 
needed material elsewhere. Savings may also result 
from extending disposal area life, especially 
important as existing areas reach capacity.  
Stockpiling sand for emergency recovery from major 
storms may reduce recovery costs and improve 
emergency readiness and response. Sediments 
trapped behind dams may starve beaches of material 
that is expensive to replace, and accumulation 
reduces both the volume and effectiveness of the 
reservoirs original purposes.   

 
Improved Processes and Partnership Benefits. The approaches taken to implement RSM 
involve substantial participation across agencies and levels of government.  Participants in the 
Mobile District RSM Demonstration Project identified a number of important intangible 
benefits of working with partners and stakeholders that will ultimately lead to wiser sand and 
coastal management, potentially streamline processes and more effective solutions. Table 4 
summarizes these benefits. 
 

Table 4.  Intangible Benefits from Mobile RSM Demonstration 
Improved sand management Wider beaches, more protection, less maintenance 

Keep sand in the littoral zone 
Keeping sand in the system as a beneficial use of dredged material 

Aligned actions across 
agencies 

Identifying programs that are working at cross-purposes (eg, trucking sand away from an 
area that needs sand) 
Opportunities to align programs at the Federal, State, and local levels 

Improved understanding of 
physical processes 

Sediment budget will identify areas of erosion/accretion to assist in modifying sediment 
management practices 
Better models and understanding of the physical system will lead to better decisions 

Business process efficiency Baseline data to make future feasibility studies faster and cheaper 
Building a common database for all agencies to use 
Solving datum problems, which are currently costly to fix, but more costly to ignore if 
errors lead to bad or inefficient decisions 

Stakeholder collaboration Improved communication between Federal, State, and local governments 
RSM is a catalyst for realizing the importance of managing the coastal resources 
Understanding where the various states are in terms of coastal management and policies 

Preparedness Identifying future problem areas, and acting now (expected concentrations in population 
growth, related development, recreational use) 
Identification of where data collection is needed 

                                                                                Source:  ERDC/CHL CHETN-XIV-1 (Rosati, et al, 2001a) 
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Innovations.  Although the demonstration efforts are still, for the most part, in early stages, 
several innovations and suggestions have already been identified which could foster increased 
application of the RSM concept: 
 
� SAJ - use of Section 22 in working with the state to identify and prioritize RSM ideas and 

initiatives 
� LRE - Nearshore Dredged Material Placement Policy for Operation and Maintenance of 

Federal Harbors  and a database to support implementation of this policy; shore protection 
mitigation bank/trust fund 

� Establishment of “staging areas” for managing sediment associated with multiple projects 
can achieve overall cost saving 

� Suggestion to promote RSM concept through the Regional Management Centers. 
 
 
 
Potential New Economic Framework. 
 
RSM encourages weighing potential management options in a systems context and along with 
consideration of a broader range of benefits.  The use of the “least cost” as primary criteria in 
navigation project planning is symptomatic of treating each site independently rather than in a 
system, and the primacy of this criteria emphasizes short term cost savings over potentially 
longer term cost savings or liabilities.  This approach misses opportunities to manage sand 
resources more wisely. 
 
Emphasis on this least cost criteria can result in actions that remove sediment from the littoral 
system through upland, isolated or offshore placement.  It is typically applied to project sites, 
examined in isolation, rather than as part of an integrated watershed system.  Offsite and 
unintended effects may not be recognized or rigorously considered, particularly if projects 
management plans are decades old.   
 
Under a new framework, the economic effects of evaluating alternative sediment management 
activities could be considered using two categories: cost savings and best management of 
resources (per Carlson in Rosati et al, 2001a). Cost saving is most easily defined as achieving 
the same results or benefits from a project through more efficient methods.  These savings 
may be realized by identifying production efficiencies such as combining dredging projects, 
or minimizing rehandling which may occur in adjacent dredging and beach nourishment 
projects.  Better management of sediment resources may be achieved by considering a 
broader scope of beneficial effects of alternative approaches to project O&M, recognizing the 
value of sediment as a resource. For example, while keeping sediment in the system may be 
slightly more expensive than disposing material offshore, but it may reduce costs at an 
eroding beach (by reducing the frequency or magnitude of periodic nourishments), thereby 
realizing overall net benefits by not requiring an erosion control or beach-fill project. Another 
possibility is that dredged material can be put to a beneficial use, rather than be placed in a 
disposal area that may have declining storage capacity.   
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This new evaluation framework could help ultimately reduce the O&M backlog by more 
effectively applying O&M dollars and potentially leveraging funding across accounts to serve 
the nation.  However, the actual adaptability of the Corps’s administrative and programmatic 
process to accommodate this new framework has yet to be demonstrated.  Regional, 
watershed, or comprehensive studies may provide some of the best opportunities to explore 
the potential application of this framework.  Funding for over three dozen watershed or 
comprehensive studies was authorized in FY 2002.  An examination of these efforts may help 
identify good candidates for examining the possibilities, merits, detractions and issues 
associated with applying this innovative programmatic evaluation framework.  Such efforts 
could also include examination of potential cost sharing arrangements, identifying 
beneficiaries of new sediment management measures where there may be added costs.  Future 
efforts within the demonstration efforts should document innovations or impediments to this 
new framework.  Also see discussion in the next section of a proposed pilot initiative to 
explore innovative linkages among GI, CG and O&M funding in a region. 
 
 



 
  

42



 
  

43

Implementation Challenges, Questions, and Ideas 
 
While the system approaches embodied in the RSM may be readily embraced in concept, 
implementation challenges have surfaced with regard to policies, fiscal realities, decision 
frameworks and other issues.  The CERB’s RSM objectives included capitalizing on potential 
economic benefits, identifying and eliminating bureaucratic obstacles, and improving 
relationships with partners.  An identification of policy issues and other impediments to 
implementing the RSM concept is included among the objectives of the RSM demonstration 
program.  A number of a number of issues have surfaced during the early stages of the 
demonstration efforts that may effect the implementation of RSM as a standard business 
practice.  Some are issues or questions that may potentially be resolved with additional 
examination.  Others are “challenges” rather than true “obstacles”, and have the potential to 
be addressed through innovation in program management and collaborative processes which, 
if over come as part of the RSM demonstrations, may help a variety of Civil Works programs 
and activities.  The issues and questions are discussed below, with each being followed by a 
preliminary response.  A list of the issues and questions discussed in this section is provided 
below. 
 

1.  Reconciling Working within the Federal Standard  
2.  Justifying added costs of disposal to restore wetlands or protect beach habitat.  
3.  Dredged Material Management Plans and RSM  
4.  Working with Multiple Cost-Share Sponsors  
5.  Accepting Voluntary Monetary Contributions to Accomplish RSM Activities.  
6.  Project Specific Funding  
7.  Evaluating Benefits Across Categories of Funding Accounts.  
8.  Other Stakeholder Issues  
9.  Section 933 Application  
10. Administrative Procedure Information Sharing  
11.  RSM Interface with Individual Feasibility Studies  
12.  National Dredging Team  
13.  Sediment Budget Development.  
14. Dredge Equipment Availability Limitations.  
 

 
[[[[[[[[ 

 

1.  Reconciling Working within the Federal Standard 
 
Among the fundamental issues in adopting the RSM philosophy and implementing RSM is 
the interpretation of the "base plan" for project dredging.  The criteria for determining the 
base plan seems to vary among districts, if not individuals. Some districts identify the “least 
cost” criteria as the basis for the “Federal Standard” or “base plan”, noting that actions taken 
under this interpretation can result in loss of sand to the littoral system. 
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RESPONSE: The concept of the “base plan” or “federal standard”15 is intended to guide and 
promote cost efficiency in dredged material management.  However, interpretation of what 
appropriately constitutes a base plan seems to be an obstacle to RSM in some districts.  Part 
of the problem may be that the "base plan" for dredged material disposal is often miss-titled 
the least cost plan.  Corps guidance states that the base plan is the least costly alternative that 
is consistent with sound engineering practice and meets environmental requirements.  
However, it seems that the least cost factor is thought, by some in the field, to have primacy 
over the other two, even if it prevents us from "doing the right thing".  The keen competition 
for O&M funds is a significant reality, however, these constraints should not result in the 
agency avoiding pursuit of wise management decisions.  
 
 It may be helpful to elaborate on current policy with new language that conveys the 
following:   

 
The “base plan” allows for increments of cost over the least cost alternative to be 
included in the O&M costs of the base plan if one of the following is the case: 
 
    a.  The added cost is used to keep littoral sand in the system when it is recognized 
that removal of the material from the system has or will have adverse effects on the 
shore or coastal system. Such actions could include placement of material in feeder 
berms or other manners such that the currents will distribute sand in the system 
naturally, as opposed to placement of sand on the beach with contouring etc., as would 
be done for beach nourishment.  The objective is keeping material available to the 
littoral system.  
 
   b.  The alternative disposal method will result in future cost savings.  For example, 
using an alternative disposal site or method that would prevent material from re-
entering the channel may cost more but it may extend the dredging cycle thus  
reducing the cost over the longer term. [Conceivably, cost savings could also result in 
other areas of the CW program - e.g. stockpiling sand for use later in a pending shore 
protection project may involve some additional O&M costs but result in savings as 
part of CG]. 
 
 Any added costs to use the material beneficially for ecosystem restoration should be 
cost shared per Section 204 (25% non-Federal), and added costs to place material on a 
beach will be cost shared per Section 145 (as amended by Section 933, etc.) 
 

Additionally, the base plan concept has been applied on a project-specific basis, rather than on 
a regional basis which could allow consideration of cost efficiency across projects (e.g. at 
least “project pairs”), and beneficial uses.  The potential to examine these considerations 
exists through dredged material management planning. 
 
Section 207, WRDA 1996, Selection of Dredged Material Disposal Methods, modifies 
Section 204 WRDA 1992 to allow selection of a disposal method that is not the least-cost 
                                                 
15 The term "Federal Standard" comes from the Corps Operation and Maintenance regulations of 26 
April 1988 -33 CFR 209, 335, 336, 337, and 338. 
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option if the incremental costs are reasonable in relation to the environmental benefits, 
including the benefits to the aquatic environment from creation of wetlands and control of 
shoreline erosion.  Cost sharing is specified (75% Federal, 25% non-Federal).  See PGL 56 at:  
http://www.usace.army.mil/inet/functions/cw/cecwp/branches/guidance_dev/pgls/pdf/pgl56.pdf  . 
 

2. Costs of Disposal for Ecosystem Restoration or Protection   
 
A question was raised regarding why dollar values couldn’t be assigned to wetlands created 
using dredged material, where the benefits would be equal to the costs, as doing this would 
provide benefit values that could be used to help justify the additional increments of disposal 
costs for wetland creation.  

 
RESPONSE:  Environmental measures are justified, with consideration given to both non-
monetary and monetary benefits and costs.  Corps policy supports activities that produce 
positive environmental outputs, but does not require that these outputs be expressed in terms 
of dollars.  Instead, justification is to be provided through cost effectiveness and incremental 
cost analysis, and a subjective determination that the non-monetary benefits out weigh the 
monetary costs.  Consideration is given to the significance of the environmental resources and 
outputs regarding these resources, along with information regarding acceptability, 
completeness, effectiveness, and efficiency of the action, as well as discussion of relevant risk 
and uncertainty considerations (see ER 1105-2-100, Appendix E).  
 
For a project where dredged material is being used to restore a wetland and costs are greater 
than the disposal costs in the base plan, these “separable” costs can be subtracted from the 
total project costs for the navigation project economic cost justification, and they would be 
used in the cost effectiveness and incremental analysis for justification of the environmental 
benefits. 
 

3.  Dredged Material Management Plans and RSM  
 
Several questions were raised regarding how dredged material management plans (DMMPs) 
relate to RSM. 
 
RESPONSE:  In concept, DMMPs are a key element in RSM and can provide the regional 
planning perspective that links dredging projects in a region with one another, and with 
beneficial use opportunities.  DMMPs typically consider the “readiness” issues of assuring 
that disposal sites and capacities are available to accommodate navigation channel 
maintenance needs.  However, DMMPs can also identify and examine opportunities to 
achieve savings through coordinating projects and economies of scale, opportunities for 
beneficial use, and other opportunities to contribute to coastal watershed goals in a region that 
are related to sediment management (see earlier discussion under Sediment as A Resource).  
While DMMPs are to be developed for all projects, they can also be developed for multiple 
projects within a region.  They can consider and explore RSM goals, opportunities and 
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priorities in a region, including those identified in watershed studies or other comprehensive 
studies.   
 

Dredged material management planning for all Federal harbor projects is conducted by the 
Corps to ensure that maintenance dredging activities are performed in an environmentally 
acceptable manner, use sound engineering techniques, are economically warranted, and that 
sufficient confined disposal facilities are available for at least the next 20 years. These plans 
address dredging needs, disposal capabilities, capacities of disposal areas, environmental 
compliance requirements, potential for beneficial usage of dredged material and indicators of 
continued economic justification. The Dredged Material Management Plans shall be updated 
periodically to identify any potentially changed conditions.   [ER 1105-2-10016] 

 
The opportunities for cost savings and achieving other benefits in connection with dredging 
and dredged material management requires application of "life cycle analysis" concepts.  The 
DMMP's appear to be an appropriate vehicle for conducting "life cycle analysis" for dredged 
material management, and in doing this analysis helping to identify potential efficiencies and 
other benefits that could be gained buy an integrated regional approach to project 
management.  It seems, however, that the development of DMMP's and their "perceived 
value" is uneven across districts.  Some think they are not necessary or cannot be done if the 
current disposal site has 20 years of life left; others appear to not have implemented them or 
not place much value in the information they provide.  The competition for O&M funding 
may, in many cases, result in DMMPs “falling below the line” in terms of budgetary priority.    
 
The extent to which DMMPs have been implemented is not known.  Some districts meet at 
least annually with resource agencies and other interested parties to discuss the potential 
availability and use of material expected to become available in the near term.  However, 
budgetary constraints and competing O&M priorities are likely to have resulted in minimal 
development of DMMPs.  Those that have been developed are likely to have focused 
primarily on future disposal capacity needs for a given project, rather than include sediment-
related needs and opportunities.   Similarly, those developed over a decade ago are likely to 
be missing opportunities to address contemporary system needs and opportunities.  It is 
suspected that few have addressed these needs and opportunities at a regional scale.  See 
Florida Itracoastal Waterway and San Fancisco Bay examples in earlier discussion. 
 
Some districts participating in the RSM demonstration indicated that if information 
demonstrates an opportunity to explore and implement  "smarter material management" (e.g. 
save on costs, reduce undesirable impacts), a new or updated DMMP could be developed -- 
based on the policy that they shall be updated periodically to identify any potentially changed 
conditions. Others did not think it would be possible to revisit DMMPs in the near term. 
   
Potential to develop a regional DMMPs in the context of RSM.  Efforts are underway to 
develop a 20-year disposal plan for the Chesapeake Bay – this effort may provide the 
potential to develop a regional DMMP that takes into account the variety of sediment 
management actions and needs in the region.  A Dredged Material Placement Options 
                                                 
16 PGL 49 on environmental dredging refers to EC 1165-2-200, Implementation of Guidance on Dredged 
Material Management Plans – evidently this EC was incorporated into ER 1105-2-100.  
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Program meeting held in the summer of 2001 in Baltimore included participation from 
CENAP and CENAB commanders and chiefs of Operations Division, the Maryland Secretary 
of Transportation, MDOT, the Maryland Port Administration, and other State agencies. 
Twenty-four possible options were discussed.  It would seem that this effort, and others like 
it, might provide an opportunity to explore RSM goals and opportunities and help 
operationalize them within regional DMMP development.  
 

4.  Working with Multiple Cost-Share Sponsors  
 
Over the course of discussion, several districts noted that some non-federal cost-sharing 
sponsors only have a limited interest in participating in certain activities and projects that may 
be identified in a region. 
 
RESPONSE:  Working with multiple cost-sharing sponsors may be integral to the regional 
problem solving approaches fostered by RSM.  The Corps can help identify and engage the 
multiple stakeholders that may be necessary to accomplish RSM in a particular region (e.g. 
navigation, environmental and storm damage reduction interests).  While working with 
multiple sponsors can create legal and coordination challenges, policy does not preclude 
multiple sponsors.  As an alternative, some sponsors have agreed to participate through a 
primary sponsor, where the primary sponsor signs documents with the Corps and the other 
sponsors contribute through the primary sponsor.   There may be inconsistent understanding 
or interpretation of this among the MSC’s, as some districts thought it was possible to seek 
multiple signatures on cost sharing agreements but others did not.  It may be helpful to 
identify examples where studies and projects have had multiple sponsors and make this 
information available through the RSM website or some other website (e.g. an HQ policy 
website). 
 

5.  Accepting Voluntary Monetary Contributions to Accomplish RSM 
Activities 
 
Several questions were raised regarding the mechanisms available to accept voluntary funding 
contributions - one example involved accepting funds from a state to supplement ongoing or 
planned sediment and related data collection.   
 
RESPONSE:  In some instances, a CRDA - R&D arrangement may work - where funds are 
sent through CERDC-CHL to do the work in conjunction with an activity related to R&D.  In 
some instances, an MOU with the state may provide an appropriate and sufficient vehicle, e.g. 
Gilgo Beach.  Additionally, there are two authorities that allow the acceptance of funds from 
entities other than cost-sharing sponsors.   
• Section 203 of WRDA 1992 authorizes the acceptance of contributions of cash, funds, 

materials and services from persons, including governmental entities, but excluding the 
project sponsor, in support of environmental protection and restoration projects.  In all 
cases the agreements must be developed in full compliance with all appropriate 
regulations.   
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• The "Challenge Partnerships Program" authorized by Sec 225 of WRDA 1992 allows non-
fed public and private groups or individuals to contribute to and participate in the 
operation and/or mgt of recreation and natural resources efforts at Corp projects.  The 
proposed work needs to be in the annual or 5-year operations mgt plan.  Guidance on this 
program is published in ER 1130-2-500. 

 

6.  Project Specific Funding  
 
Project specific funding was identified as an impediment to applying the concept of regional 
sediment management, where as “regional funding” would provide greater opportunity to 
apply the suite of Civil Works authorities, projects and activities to problem solving that 
requires a regional perspective. Greater benefits may be achieved by leveraging funding 
across GI, CG and O&M accounts. 
 
RESPONSE:  While they may not provide regional implementation funding, regional 
comprehensive studies may provide good opportunities to explore the potential needs and 
opportunities to accomplish RSM through linking Corps projects and activities in a region.  
Potential products from these studies could include recommended operational changes, 
DMMP’s, and “bundles” of projects that are linked to each other in implementing the plan.   
Requests for subsequent authorizations would specify the interrelationships among these 
various Corps activities.  Planning assistance provided under Section 22 can identify and 
prioritize sediment management needs and the potential to link projects.  (Working within 
exiting authorities, the Jacksonville District is working with the State of Florida to address 
sediment management needs in the different sub-regions of the state.  See previous discussion 
under RSM Demonstration Program. Also, see DMMP discussion above in this section 
regarding planning that can assist in linking projects. 
 

7.  Evaluating Benefits Across Categories of Funding Accounts 
  
Included in the concept of RSM is the consideration of potential benefits from linking projects 
and allowing moderate increases in expenditures in one category to produce benefits in 
another category (e.g. increase in O&M maintenance dredging costs by altered disposal 
practices to realize savings in beach nourishment or emergency management costs).  How is 
this done? 
  
RESPONSE:  The application of this proposed new evaluation approach, and the adaptability 
of the Corps’ administrative and programmatic process to accommodate this approach has yet 
to be demonstrated.  Future efforts within the demonstration efforts should examine and 
evaluate innovations or impediments to this approach to investment decision making. 
  
Regional comprehensive studies may provide some of the best opportunities to explore the 
potential application of this framework.  Funding for numerous watershed or comprehensive 
studies was authorized in FY 2001 and 2002 (see Table 5 in next section).  An examination of 
these efforts may help identify good candidates for exploring the possibilities, merits, 
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detractions and issues associated with applying this innovative programmatic evaluation 
framework.  Such efforts could also include examination of potential cost sharing 
arrangements, identifying beneficiaries of new sediment management measures where there 
may be added costs to achieve the benefits.   Also see discussion of proposed pilot initiative in 
then next section.  
 

8.  Other Stakeholder Issues 
 
Once the technological matters have been sufficiently examined and the monetary issues have 
been addressed, the road to implementing an RSM measure may still not be clear if there is 
stakeholder apprehension and lack of support for RSM on the part of the affected public and 
other stakeholders.  For example, in one case study, local landowners are objecting to the 
placement of sand or disposal pipes on their property for the purposes of getting sand into the 
system down drift.   
 
RESPONSE:  Institutional innovations, stakeholder involvement and overcoming procedural 
impediments are integral to RSM and emphasized as important components of the RSM 
demonstration program.  The example above may point to the need for public education to be 
part of emerging RSM efforts, and additional consideration should be given to relating 
experiences and recommendations.  Alternative outreach programs for informing the public 
about RSM may be helpful. 
 

9.  Section 933 Application  
 
Several districts indicated that it would be useful to identify where Section 933  (beach quality 
sand on adjacent beaches) has been used.  They indicated that it would be helpful to share 
information regarding benefits analysis and other guidance, agreement documentation, and 
other experiences in working through this authority. 
 
RESPONSE:  Only about a dozen Section 933 projects have been implemented.  These 
projects will be identified and information made available to the districts. A potential avenue 
may be posting of the listing and associate information on the RSM demonstration Program 
website. 
 

10. Administrative Procedure Information Sharing  
 
Several districts indicated that it may be helpful to share cost sharing agreements relevant to 
RSM efforts, particularly those pertaining to voluntary contributions, special O&M 
requirements, etc.  
 
RESPONSE:  Noted. Avenues for doing this could be explored in the coming years of the 
RSM demonstration program. 
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11.  RSM Interface with Individual Feasibility Studies 
 
Early in the demonstration program, districts asked how RSM will/should RSM interface with 
individual feasibility studies. 
 
RESPONSE:  To the extent possible, RSM should include all Civil Works studies and 
projects in a region.  Individual project feasibility studies may be able to identify and 
incorporate RSM objectives.  Additionally, depending upon the circumstances, they may 
provide the appropriate forum for initiating discussion of RSM and exploring the integration 
of Corps projects into multi-agency or governmental plans.  It would seem that broader 
HQUSACE affirmation of support for this concept is needed as some of the districts view 
RSM as an activity separate from other Civil Works studies and projects. 
 

12.  National Dredging Team    
 
There is some confusion in some of the districts regarding the relationship of RSM to the 
National Dredging Team (NDT) and Regional Dredging Teams (RDT) efforts, particularly 
regarding RSM demonstration efforts and RDT efforts. 
 
RESPONSE: An Interagency Working Group on the Dredging Process (1994) published an 
action plan for improving the dredging process which included recommendations for creating 
or augmenting regional dredged material management plans, and other recommendations for 
strengthening planning mechanisms for dredging and dredged material management (See 
Appendix A). 
 
In response to the recommendations for enhancing coordination and communication in the 
dredging project approval process, the USACE established a multi-agency National Dredging 
Team (NDT) (http://www.epa.gov/owow/oceans/ndt/ ) to address dredging issues and 
promote regionalization of dredged material management. The NDT sets priorities for 
Dredged Material Management Plans (DMMP) and coordinates the plans on a national level. 
Regional Dredging Teams (RDT) are co-chaired by the Environmental Protection Agency and 
the USACE and provide a forum for conflict resolution.  Dialog and coordination with the 
NDT, RDTs, and the RSM demonstration program could provide synergy among the various 
initiatives which seem to have common objectives and players.  It could also facilitate 
identification of innovations and impediments to making RSM a standard business approach. 
 

13.  Sediment Budget Development   
 
Sediment budgets are key to accomplishing RSM as they provide information about sediment 
sources and sinks, patterns of movement, etc.   However, operable sediment budgets do not 
exist for all areas.   
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RESPONSE:  Not all regions have the same needs for data and models, as they vary in system 
characteristics and conditions, as well and management needs and opportunities.   In some 
instances, partial information may be available from individual studies and projects done in an 
area, but no regional connections and knowledge has been made. In some regions the state or 
another Federal agency may have developed the most extensive information or analytical 
tools.  Authorized watershed or comprehensive studies may provide appropriate avenues for 
assembling or obtaining more comprehensive sediment data, along with models useful for 
conducting analysis to be able to adequately describe the system, predict the outcomes of 
alternatives under consideration, and inform the investment and management decisions in a 
particular region.     
 

14.  Dredge Equipment Availability Limitations   
 
In some instances, limitations in dredge plant capabilities may impede implementation of 
alternative material disposal and placement recommended as part of RSM planning.  For 
example, the desired new disposal alternatives may require placement in a nearshore or on 
shore area that is not accessible by the typical equipment used in a particular region, and 
alternative contractor equipment with the needed capabilities may not currently be readily 
available to the area.   
 
RESPONSE:  This may be strategic issue that could be discussed by the NDT and RDTs, 
within the O&M community, and forums where dredging industry representatives can 
participate in strategic discussions regarding how the Crops plans to conduct business in the 
future through the RSM concept.   
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Future Initiatives and Considerations 
 

RSM Demonstration Program 
 
The RSM demonstration efforts are scheduled to continue for 3 additional years (through 
FY05), assuming funding is made available.  During this time, districts will identify 
additional opportunities for improving sediment management, applying technological and 
process innovations, and realizing benefits.  Future demonstration efforts will extend the RSM 
concept inland to include sediment management needs and opportunities in riverine systems, 
or within systems involving river and coastal processes and activities.   
 
Application of RSM in a longer time frame will also be explored.  Discussion was initiated 
with Mobile district regarding a potential target region in which to examine development of a 
longer-range RSM vision for the year 2020 in collaboration with stakeholders. Additional 
work on evaluating the benefits of applying the RSM concept will be done across the 
demonstration efforts. The demonstration efforts will continue to help to shape and deploy the 
new RSM research program. 
 
The demonstration efforts will continue to help identify impediments to implementing the 
concept of RSM, and develop recommendations for HQUSACE on facilitating the approach, 
removing impediments and promoting successful innovations.  Demonstration program 
results and information will be helpful to other districts and stakeholders in understanding the 
benefits of applying RSM, and the science and technology available to assist them.  Efforts 
are underway to explore broader application of the RSM concept, without waiting for 
completion of the demonstration program (per instruction by the CERB sub-committee over 
seeing RSM). 
 

RSM “Primer” 
 
The discussions in the previous section address a number of issues identified in the early 
stages of the demonstration efforts.  Preliminary responses were developed in the course of 
examining these issues.  A broader dissemination of these responses would be useful to 
numerous district and division staff that are just beginning to think about and embark on 
RSM-related efforts.  An “RSM primer” was identified something that would be useful to 
explain RSM and answer some of the questions raised about the concept and it’s 
implementation.  Development of this document is underway by IWR-PA and ERDC-CHL. 
This report and Tech Notes from the RSM demonstration program will provide foundation 
material for the primer.  Additional guidelines, along with other documents and tools useful in 
the broader implementation of RSM are underway through the RSM R&D program. 
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Chesapeake Bay Study on Bank Erosion and 
Sediment Behind Dams on Lower Susquehanna 
River.  The Chesapeake Bay Shoreline Erosion study 
(Baltimore District) is one example of an opportunity 
to extend RSM concepts into river systems.  The 
District, in coordination with a number of state and 
Federal partners, is examining a comprehensive 
approach to erosion and sediment management in Bay 
watershed, including management of the sediment 
accumulating behind four dams.   

Examine Regional and Watershed Studies for Potential RSM 
Application 
 
Funding for dozens of watershed or comprehensive studies was authorized in FY 2002.  Table 
5 summarizes the number of these studies based on appropriations and category classes use in 
the Programs Management Division budget summary spreadsheets.  [* Note however that 
because ecosystem restoration and watershed studies have combined category classes (cat 
class), these numbers can be misleading as to the number of studies which are actually 
watershed level multi-objective studies, versus those that are single purpose studies at a 
watershed or otherwise comprehensive level.  Similarly, comprehensive studies may have any 
of a number of single purposes, or be multipurpose].   An examination of an appropriate 
subset of these studies can help identify good candidates (and missed opportunities) for 
examining the merits, detractions, and issues associated with applying RSM. 
 
 

Table 5.  FY 2002 Appropriations17 
Cat class Type Number* $ Total 

                                    General Investigations 
143 Watershed/Ecosystem Restoration (Recon) 87 24,604 
144 Watershed/Ecosystem Restoration (Feas) 49 15,323 

150-152 Comprehensive Studies (Recon & Feas) 10 2,891 
PED 

410 Watershed/ Eco Rest. (Not yet authorized for 
Construction) 

16 5,101 

610 Watershed/ Eco Rest. (Authorized for 
Construction) 

6 1,913 

 
 
Extending the RSM concept beyond the coastal regions, up into associated riverine systems 
will aide in more completely incorporating source material and sediment processes, and 
knowledge about them, with investment 
decisions and management responsibilities 
affected by these processes (See Box).  This 
broader “watershed” focus should result in 
more effective and innovative approaches to 
sediment-related project development and 
management than the site-specific project 
approach. 
 
It may also be useful to examine the use of the 
Planning Assistance to States authority provided by Section 22 (WRDA 1974, as amended), 
as another avenue through which to pursue regional examination of sediment management 
needs and opportunities collaboratively with states and other interested parties.  (See previous 
discussion of Section 22 application in the Jacksonville District demonstration efforts). 

                                                 
17 Source: CWB Spreadsheets 
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Pilot Initiative on Innovative Regional Execution of GI, CG and O&M 
 
A pilot initiative allowing the regional combination of GI, CG and O&M funds may be useful 
in advancing the implementation of RSM. The project specific nature of funding has been 
identified as one of the impediments to implementing the RSM concept.  A pilot effort has 
been suggested as a means to more specifically examine how the Corps can implement study, 
project and program activities in an integrated, regional context.  Such an effort would 
emphasize efficiency and improved effectiveness in carrying out civil works programs and 
activities in a region, while addressing the full suite of identified needs and opportunities, and 
including both economic and environmental objectives.   It would integrate consideration of 
responsibilities for operating existing projects, with new studies and projects, along with other 
agency activities.  The concept for the pilot includes a “vertical team” representing policy, 
programs management, planning, engineering, operations, real estate and counsel to examine 
and advise on issues that surface during the course of the pilot initiative. Further development 
of this pilot concept is underway as part of the discussions with the CERB. 
 

WRDA 2002 RSM Legislative Proposal 
 
WRDA 2002 Legislative Proposal - Regional sediment management is a strategic objective of 
the Corps navigation mission and was identified among the water resources needs in the 
listening sessions.  Acknowledging the difficulty of managing sediment as a system resource 
under the constraint of individual project funding, language for an RSM provision was drafted 
by the Corps for WRDA 200218.  The purpose of the legislation is to provide the authority for 
the Corps to study and implement RSM measures in conjunction with the operation and 
maintenance of Federal navigation projects for harbors or inland harbors.  Several existing 
programmatic authorities are useful in meeting certain sediment management objectives 
particularly, where the benefits and beneficiaries are clearly definable in the short term and 
there are non-Federal cost sharing partners.  These authorities are more difficult to apply to 
sediment management measures with delayed or cumulative benefits, and measures with 
widespread beneficiaries across multiple local or and state government jurisdictions.   This 
authority is not intended to replace the cost shared authorities but focus on the “gray zone” 
between navigation channel dredging and dredged material disposal, and broader management 
actions that could enhance and improve channel reliability and respond to RSM objectives. 
 

                                                 
18 The WRDA 2002 proposal is a Corps proposal, and at this time it is uncertain as to whether or not 
the proposal will be supported by the Administration.  Another recent proposal, H.R. 5137 would 
allow other than a least-cost disposal if the additional cost is determined to be justified by the benefits, 
including storm damage reduction, environmental, and recreation.  Non-Federal interests would be 
required to provide 35% of the costs. 
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Language authorizing RSM expenditures was drafted for WRDA 2002, to provide authority 
for the Corps to study and implement RSM measures in conjunction with the operation and 
maintenance of Federal navigation projects for harbors or inland harbors. Some of the 
background on the proposed authority is provided below:    

 
• Section 204 (WRDA 92) and Section 145 (WRDA 76) are useful in meeting certain 

sediment management objectives particularly, where the benefits and beneficiaries are 
clearly definable in the short term and there are non-Federal cost sharing partners.  The 
authorities are more difficult to apply to sediment management measures with delayed or 
cumulative benefits and measures with widespread beneficiaries across multiple local or 
and state government jurisdictions.  This authority is not intended to replace the cost 
shared beneficial use authorities but focus on the gray zone between navigation channel 
dredging and dredged material disposal and broader management actions that could be 
taken to enhance and improve channel reliability and respond to RSM needs, impacts and 
environmental requirements.      

 
• Regional sediment management is a strategic objective of the Corps navigation mission 

and was identified as a need in the listening sessions, however it is difficult to manage 
sediment as a system under the constraint of individual project funding.  Also, the demand 
for hopper dredges and large pipeline dredges are variable and uncertain, depending on 
shoaling rates that are weather and storm dependent.  The ability to accomplish regional 
sediment management activities during low dredging periods would be useful in private 
dredging asset management by helping to stabilize workloads. 

 
• State coastal zone management agencies and local governments often believe that 

beneficial use of dredged material should be a 100 percent Federal responsibility funded by 
the Federal navigation maintenance program and reimbursed from the Harbor Maintenance 
Trust Fund.  This argument also often involves concerns about the unmitigated down-drift 
impacts of Federal inlets and jetties. The Corps policy position has been that the Federal 
navigation operation and maintenance responsibility only extends to the most cost effective 
disposal alternative that is in compliance with Federal environmental laws and policies.  
Expenditures beyond this “Federal Standard” or base plan must be implemented under 
other authorities and cost shared programs.  Federal funding of regional sediment 
management measures has the potential to undermine this policy position.  This is 
addressed in this proposal by placing appropriation limits and project limits on 100 percent 
Federal regional sediment management expenditures.  

 
• An authority for a $35 million appropriation is proposed.  This would be a programmatic 

appropriation and a “remaining item” in either the Operation and Maintenance General, or 
Construction, General accounts.  Some of these expenditures could be offset by navigation 
operation and maintenance dredging savings that would result from the regional sediment 
management measure.   The proposed draft language is provided in Appendix C. 
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In 1971, the Corps published the National 
Shoreline Study.   This was the first attempt 
by the Federal government to compile an 
analysis of the Nation’s shorelines and to 
develop shore protection management 
guidelines.  The study reported approximately 
20,500 miles of ocean, estuarine and Great 
Lakes shorelines as experiencing significant 
degrees of erosion, with 2,700 of these miles 
identified as having critical erosion problems.

RSM and the National Shoreline Management Study 
 
The RSM demonstration efforts and other RSM efforts will provide essential input to the 
National Shoreline Study (NSS) authorized by Section 215(c) of WRDA 1999.   
The NSS legislation authorizes preparation of a report to Congress on the state of the shores 
of the United States and presents the opportunity to comprehensively examine the status of 
the Nation’s shoreline for the first time in 30 years.  The NSS is intended to update and 
develop information needed for current and future policies, decisions and programs related to 
shore protection and coastal management19. The 
NSS authority specifies a description of the 
systematic movement of sand along shores of the 
U.S. and development of recommendations 
regarding use of a systems approach to sand 
management. 
 
Per the authorization, the study will: 
� describe the extent and causes of shoreline 

erosion and accretion, 
� discuss the economic and environmental affects of these processes.   
� describe the current Federal, state and local programs related to shore restoration and 

renourishment, which have evolved in recent decades.   
The study will provide a technical basis and analytical information useful in developing 
recommendations on: 1) levels of Federal and non-Federal participation in shore protection; 
and, 2) use of a systems approach to sand management.   

 
Some preliminary discussions of approaches to the study and initial discussion with potential 
participants and stakeholders began in 2000, however appropriations authority was not 
received for the study until FY 2002 ($300,000) and a more definitive implementation 
approach is being developed. 
 
The RSM demonstration program will provide input to the National Shoreline Study useful in 
developing the recommendation regarding use of a systems approach to sand management. 
While this interface has yet to be discussed, it is likely to include discussion of systems 
approaches to sediment management as a means of increasing project effectiveness and 
reducing costs.  The linkages of navigation and shore protection activities and relevance of 
regional planning and studies are also likely to be included. 
 

                                                 
19 Growth and development along the Nation’s coastal areas has increased extensively over recent decades and 
is expected to continue.  Federal, state and local policies and programs affecting shoreline management have 
evolved independently and there growing confusion as to how the different programs and responsibilities 
interrelate.  The public has expressed a demand for both infrastructure and services to support economic growth, 
and a demand to protect the environment and to restore natural resource systems.  Products from the NSS will 
provide information useful for policy analysis, coastal shore protection and land-use planning, along with coastal 
resources management.   
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Potential Application of RSM to Broader Coastal Management 
 
Experiences with RSM also have the potential to position the Corps to be a stronger player in 
implementing, and perhaps redefining National Federal coastal policy, along with fostering 
more diverse Federal-State policy and program partnerships.  The Corps navigation, storm 
damage reduction and ecosystem restoration missions are integrally linked when viewed with 
a regional perspective.  They are also integrally tied to other Federal and state programs and 
these ties become most obvious when viewed regionally (e.g. linkages with refuge and park 
management, flood insurance, research, navigation safety, and especially coastal zone 
planning, and potentially the Unified Federal Watershed Policy efforts.).  Doing so should 
provide an opportunity to examine program synergies and efforts that cross-purposes.  See the 
following discussion of RSM and the Coastal Zone Management Act. 

RSM and the Coastal Zone Management Act (CZMA) 
 

RSM promotes the ideas and follows the principles of the CZMA.  Most of the 
Nation’s attention to CZMA has focused on its procedural and compliance requirements 20, 
however, the Act establishes a more general policy to encourage and assist states in their 
responsibilities in the coastal zone through development and implementation management 
programs to achieve wise use of the land and water resources of the coastal zone, giving full 
consideration to ecological, cultural, historic, and esthetic values, as well as the needs for 
compatible economic development (16 U.S.C. 1452). 
 

The CZMA provides guidelines to develop a program for the management, beneficial 
use, protection and development of the land and water resources in coastal zones, through 
protection of natural resources, management of development, providing public access, and 
establishment of pollution control.  It delegates responsibility to states to exercise their 
responsibilities as owners of coastal zone areas to develop and implement management 
programs to achieve wise use of the land and water resources.  Participation and cooperation 
is encouraged among state and local governments, interstate regional agencies and Federal 
agencies to help states manage competing demands in coastal areas. The Secretary of 
Commerce is authorized to award Federal grants to assist the states in developing and 
administering management programs on land and water use for the coastal zone giving full 
consideration to ecological, cultural, historic and esthetic values as well as to the need for 
economic development.  The box below summarizes the intended scope of state management 
programs under the CZMA.  Among these responsibilities is the coordination and 
simplification of procedures to expedite government decision-making.  The multi-agency 
collaboration integral to RSM can help foster this coordination and process improvement.  

                                                 
20 Section 307 (16 U.S.C. 1456(c)(1)(A)) directs Federal agencies proposing activities or development projects 
including Civil Works activities, whether within or outside of the coastal zone, that are reasonably likely to 
affect any land or water use or natural resource of the coastal zone, to assure that those activities or projects are 
consistent, to the maximum extent practicable, with the approved state programs.  Non-Federal projects requiring 
a Federal permit for an activity in or outside of the coastal zone, affecting any land or water use or natural 
resource of the coastal zone of the state, must provide certification to the permitting agency that the proposed 
activities complies with the enforceable policies of the states approved program.  
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The information made available through RSM should be useful in multi-objective coastal 
zone management as advocated in the CZMA. 

 
State management programs, conducted in partnership with Federal agencies, are to 
provide for:  
• Protection of natural resources, including wetlands, flood plains, estuaries, beaches, dunes, barrier 

islands, coral reefs, and fish and wildlife and their habitat, within the coastal zone;  
• Management of coastal development to minimize the loss of life and property caused by improper 

development in flood-prone, storm surge, geological hazard, and erosion-prone areas and in areas 
likely to be affected by or vulnerable to sea level rise, land subsidence, and saltwater intrusion, 
and by the destruction of natural protective features such as beaches, dunes, wetlands, and barrier 
islands;  

• Management of coastal development to improve, safeguard, and restore the quality of coastal 
waters, and to protect natural resources and existing uses of those waters;  

• Priority consideration to coastal-dependent uses and orderly processes for siting major facilities 
related to national defense, energy, fisheries development, recreation, ports and transportation, and 
the location, to the maximum extent practicable, of new commercial and industrial developments 
in or adjacent to areas where such development already exists;  

• Public access to the coasts for recreation purposes;  
• Assistance in the redevelopment of deteriorating urban waterfronts and ports, and sensitive 

preservation and restoration of historic, cultural, and esthetic coastal features;  
• Coordination and simplification of procedures in order to ensure expedited governmental decision 

making for the management of coastal resources; continued consultation and coordination with, 
and the giving of adequate consideration to the views of affected Federal agencies;  

• Timely and effective notification of, and opportunities for public and local government 
participation in, coastal management decision making;  

• Assistance to support comprehensive planning, conservation, and management for living marine 
resources, including planning for the siting of pollution control and aqua-culture facilities within 
the coastal zone, and improved coordination between State and Federal coastal zone management 
agencies and State and wildlife agencies; and,  

• Study and development, where appropriate, of plans for addressing the adverse effects upon the 
coastal zone of land subsidence and of sea level rise. (16 USC 1452 (2)). 

 
 

 
As highlighted above, state CZM programs are intended to provide for coordination and 
simplification of procedures in order to ensure expedited governmental decision making for 
the management of coastal resources.  RSM can complement and help support this 
coordination and procedure improvement.  RSM brings to the table a unique focus on sand 
and sediment management that most other programs do not have.  Partnering with the 
multiple agencies to better integrate programs and policies that have the potential to affect 
sand and sediment management in the course of their missions can be a valuable asset to 
coastal zone management.  Table 6 identifies categories of potentially relevant agency roles at 
the Federal level.   At any one time, the range of Civil Works studies, projects and activities 
within a coastal region involve a broad cross section of coastal resources development, 
management and protection activities and requirements.  RSM efforts may help in integrating 
these needs and identifying potential opportunities for intra- and inter-agency program 
synergies.   Not only must the Corps address coastal zone consistency in its projects, there 
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may be opportunities for the Corps to partner with State Coastal Zone Management Offices in 
providing technical, design, and construction assistance with projects identified as state 
priorities relative to national coastal zone policies.  Corps participation in the development of 
Special Area Management Plans (SAMPs), ecosystem restoration projects, watershed and 
other comprehensive studies may contribute to state coastal zone management plan 
objectives, and the broader goals of the CZMA.   
 

RSM Research Program 
 
Deficiencies in the scientific understanding of processes at regional scales, along with a lack 
of tools for data management and analysis create challenges, if not impediments to fair and 
open multi-objective analysis.  Models based on weak databases with incomplete or 
inconsistent information can reduce the credibility of proposed management measures, limit 
the ability to consider tradeoffs, and make it difficult to establish shared vision of the future 
among agencies and stakeholders. 
 
Objective science will improve current management decisions or preferences which may be 
based on based on anecdotal information or speculation.  However limited resources make 
targeting scientific and engineering investigations in support of  planning and management 
questions essential, along with leveraging of talents and resources among agencies to fill the 
knowledge gaps and build confidence and trust. 
 
A Regional Sediment Management Research Program (RSMRP) was initiated in FY 02 to 
provide the knowledge and tools necessary to successfully manage sediment on a regional 
scale.  (See http://hlnet.wes.army.mil/research/sedimentation/RSM/ProgDescriptionRSMP.pdf ).    
The program will integrate the national demonstration projects and extend the regional 
management concept upstream. The overall goals of the RSMRP are to: 
 
� Provide knowledge and tools needed for holistic regional sediment management in Civil Works 

water resource projects to support economic and environmental sustainability while providing 
justified high performance levels of service. 

 
� Enable project planning, design, construction, operation, and maintenance that will minimize 

disruption of natural sediment pathways, or mediate natural processes that have adverse 
environmental or economic impacts. 

 
Capabilities for managing sediment regionally have been identified through several business 
area workshops, program reviews, meeting with Demonstration Project personnel and virtual 
workshop forums. The field-identified needs are categorized in five areas: 
 
1. Knowledge of sediment transport and related processes that are needed to better assess challenges 

and solutions. 
 
2. Modeling and Assessment Tools - Means of evaluating problems and alternative solutions across a 

spectrum of temporal and spatial scales. 



Table 6.  Potential Federal Agency Partners and Stakeholders in RSM 
 
 

This table provides a preliminary list of Federal agencies whose missions and programs may be relevant to RSM  
 
 

 
Planning 

Resource 
Stewardship 

Shore 
Protection 

Nav & Boat 
Safety 

Data 
Collection & 

Mgmt 

R&D Technical 
Support 
Services 

Emergency 
Response 

 
Agency 

Landuse Economic 
Development 

 
Regulatory 

Aquatic Coastal       

FEMA   X   X    X X 
MMS   X? X X       
NPS     X       
NOAA - 
NMFS 

  X X        

NOAA - 
OCRM 

X X    X?     X 

NOAA - 
Sea Grant 

        X X  

NOAA - 
CSC 

       X X X  

NRCS   X?         
USACE  X X   X X X X X X 
USGS        X X   
Coast 
Guard 

      X    X 

EPA   X     X? X? X?  
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3.  Engineered Solutions - Designs and methods that provide best management practices for 

sediment challenges at the local and regional scale. 
 
4. Informatics and Decision Support -  Databases, graphical environments, software and procedures 

that accommodate Corps business practices and facilitate decision-making. 
 
5. Technology Transfer and Insertion - External workshops, seminars, and one-on-one interactions to 

bring the best outside knowledge and tools into Corps practice, and internal workshops, training 
materials, and web-enabled tools to ensure rapid dissemination and use of the best technologies by 
the Corps. 
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Appendix A – Recommendations from Report:  The 
Dredging Process in the United States:  An Action Plan for 
Improvement 
The Interagency Working Group on the Dredging Process (Group) was convened by the 
Secretary of Transportation, in October 1993 to investigate and recommend methods to 
improve the dredging project review process. The Group had two major objectives:  
 
• Promote greater certainty and predictability in the dredging project review process and dredged 

material management, and  
 
• Facilitate effective long-term management strategies for addressing dredging and disposal needs at 

both the National and local levels. 
 
The Group reviewed the current processes for authorizing Federal and non-Federal dredging 
projects; for identifying, planning for, and selecting dredged material disposal alternatives; 
and for funding Federal-dredging projects. The review included analyzing these processes and 
identifying ways to improve them, including coordination, information gathering, 
environmental compliance, overall sequencing of approvals, and use of long-term dredged 
material management planning. 
 
In 1994, the Group published an action plan for improving the dredging process, which 
included recommendations to improve the regulations and planning procedures that govern 
dredging and dredged material disposal projects.   Among these were recommendations for 
creating or augmenting regional dredged material management plans, and other 
recommendations for strengthening planning mechanisms for dredging and dredged material 
management.  Regulatory, procedural, and philosophical obstructions were discussed and the 
recommendations were intended improve agency communication, gains in scientific research, 
equitable project funding, and new outreach activities for non-agency groups and individuals.  
These recommendations are summarized in the table below. 
 
The RSM approach is consistent with this action plan and supports a number of the 
recommendations.  RSM supports five of the recommendations directly (1, 2, 4, 6,16), and 
has the potential to support three others (3, 11, 12).  RSM goals could be enhanced through 
implementation of Recommendations 13 and 17. 

 
Summary List of Recommendations21 

 
Rec. 
No. 

Recommendation Lead 
Agency 

Time 
Frame

Page 
No.

Strengthening Planning Mechanisms for Dredging and Dredged Material Management 
1 Create and/or augment regional/local dredged material planning groups to aid in the 

development of regional dredged material management plans. 
Corps Short 

Term 
8 

                                                 
21 Source - Report of the Interagency Working Group on the Dredging Process (1994), at:  
http://www.epa.gov/owow/oceans/ndt/s6.html . 
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2 Identify the characteristics of successful Federal/state/local partnerships for use in 
developing dredged material management planning efforts. 

Corps, 
EPA, 
NOAA 
MARAD 

Short 
Term 

9 

3 Develop public outreach and education programs to facilitate stakeholder 
involvement. 

All 
Agencies 

Short 
Term 

9 

4 Provide guidance to relevant Agency field offices, state and local agencies, and the 
general public on opportunities for beneficial use of dredged material. 

Corps, 
EPA 

Short 
Term 

10 

5 Update guidance on disposal site monitoring requirements and procedures. EPA, 
Corps 

Short 
Term 

10 

6 Ensure that dredged material management planners work with pollution control 
agencies to identify point and nonpoint sources of sediment and sediment pollution 
and to implement watershed planning. 

EPA, 
Corps 

Sh ort 
Term 

10 

7 Review the Federal Economic and Environmental Principles and Guidelines for 
Water and Related Land Resource Implementation Studies (P&G) to determine 
whether changes are needed to better integrate the economic and environmental 
objectives of National Economic Development (NED) and Environmental Quality 
(EQ) 

Corps Long 
Term 

11 

8 Revise the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) to 
ensure that the planning process outlined in the legislation provides for linkages with 
plans which address dredging issues. 

MARAD Long 
Term 

11 

Enhancing Coordination and Communication in the Dredging Project Approval Process 
9 Establish a National Dredging Issues Team and Regional Dredging Issues Teams. Corps, 

EPA 
Short 
Term 

12 

10 Schedule pre-application meetings among the Corps, the applicant, the EPA, other 
interested Federal agencies and relevant state agencies for dredging projects that are 
potentially controversial or that may involve significant environmental issues. 

Corps Short 
Term 

13 

11 Develop and distribute a permit application checklist which identifies the information 
required from the applicant. 

Corps Short 
Term 

13 

12 Develop or revise the procedures for coordinating interagency review at the regional 
level to define the process by which various Federal parties coordinate on dredging 
projects. 

Corps, 
EPA, 
FWS 
NOAA 

Short 
Term 

14 

13 Establish a national MOA to clarify roles and coordination mechanisms between the 
EPA and the Corps. 

EPA, 
Corps 

Short 
Term 

14 

Addressing Scientific Uncertainties About Dredged Material 
14 Clarify and improve the guidance used to evaluate bioaccumulation of contaminants 

from dredged materials. 
EPA, 
Corps 

Short 
Term 

15 

15 Identify the practical barriers to managing contaminated sediments and ways to 
overcome the barriers. 

Corps, 
EPA 

Short 
Term 

16 

16 Identify means to reduce the volume of material which must be dredged. Corps, 
EPA 

Short 
Term 

16 

Funding Dredging Projects Consistently and Efficiently 
17 Revise WRDA to establish consistent Federal-local sponsor cost sharing, across all 

dredged material disposal methods. 
Corps Long 

Term 
17 

18 Study the feasibility of a fee for open-water disposal for non-Federal dredging 
projects. 

EPA Long 
Term 

17 

Short Term: Immediately implementable under existing regulations. Long Term: Requires regulatory or 
legislative change.  
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Appendix B - Civil Works Authorities, Policies and 
Programs that Facilitate Corps Participation in Regional 
Sediment Management 

 
A number of USACE authorities and policies support the implementation of Regional 
Sediment Management (RSM).  These include: 
 
• General and specific authorities which provide opportunities and responsibilities for Corps 

activities in coastal areas; 
• Policies which advocate regional or system approaches to water resources management 

and problem solving. 
 
Below is a preliminary summary of authorities, policies, and programs that support and serve 
as “facilitators” for RSM. 
 
Authorities 
 
A number of authorities emphasize and support comprehensive, watershed or river basin 
studies, and the examination of water resources needs and opportunities in a regional context.  
Additional authorities authorize Corps studies, projects and work in coastal areas or specific 
authorities regarding sand or sediment management or the management of dredged material.  
These authorities provide advocacy, support and opportunities for RSM.   
 
 
1.  Section 202, WRDA 2000, Watershed and River Basin Assessments.  Amends Section 729, 
WRDA 1986, providing authority to assess the water resources needs of river basins and watersheds, 
including ecosystem protection and restoration, flood damage reduction, navigation and ports, 
watershed protection, water supply, and drought preparedness.  The originally the authorities specified 
specific studies however the current authority is considered as a broad authority for watershed and 
river basin assessments. 
 
2.  Basin and Specific Study Authorities.   A number of study resolutions and specific studies allow, 
if not emphasize, comprehensive examinations of water resources needs and opportunities. Some of 
these studies pursue a single purpose in a comprehensive context, while others pursue a broader range 
of needs and purposes at the regional level. These study areas often include coastal areas or resources 
integrally connected to the coastal regions that may influence or be influenced by coastal resource 
development and management.   
 
3.  Planning Assistance to States (Section 22).  Section 22 of the Water Resources Development Act 
(WRDA) of 1974, as amended, authorizes the Chief of Engineers to cooperate with states and Indian 
tribes in preparing plans for the development, utilization, and conservation of water and related land 
resources of drainage basins located within the boundaries of the state or Indian country.  Section 221 
of WRDA 1996 added “watersheds, and ecosystems” providing the opportunity for this authority to be 
used for watershed studies and ecosystem studies.  Corps guidance encourages districts to continue to 
look for opportunities to assist in these types of studies where appropriate and when identified as a 
state or tribal priority.  The non-Federal cost sharing is 50 percent. Fiscal year appropriations for the 
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program are limited to no more than $10 million, and expenditures are limited to $500,000 per year, 
per state or Indian tribe.  This authority has been used by CECW-SAJ to initiate RSM planning and 
coordination. 
 
4.  Section 227(d) of WRDA 1996, State and Regional Plans, amends the 1946 Shore Protection Act 
by adding “Section 4, State and Regional Plans”, authorizing the Secretary to cooperate with states in 
preparation of comprehensive state or regional plans for the conservation of coastal resources. 
 
5.  Section 516 of WRDA 96, Sediment Management, authorizes the Secretary to enter into 
cooperative agreements with non-Federal interests with respect to navigation projects, or other 
appropriate non-Federal entities, for the development of long-term management strategies for 
controlling sediments at such projects.  The strategies developed under this authority are to include:   
 

(1) Assessments of sediment rates and composition, sediment reduction options, dredging 
practices, long-term management of any dredged material disposal facilities, remediation of such 
facilities, and alternative disposal and reuse options;  (2) a timetable for implementation of the 
strategy; and (3) incorporation of relevant ongoing planning efforts, including remedial action 
planning, dredged material management planning, harbor and waterfront development planning, and 
watershed management planning.  In developing these strategies, consultation with interested Federal 
agencies, States, and Indian tribes and opportunity for public comment are required. 

 
6.  Consideration of Broader Landscape in Navigation Improvements. Pursuant to Section 5 of 
the River & Harbor Act of 1935 each investigation on navigation improvements potentially affecting 
adjacent shoreline will include analysis of the probable effects on shoreline configurations. A distance 
of not less than ten miles on either side of the improvement should be analyzed.  (ER 1105-2-100, para 
E-14(h)). 
 
7.  Changes to Completed Projects to Improve the Environment or Examine Changed Economic 
Conditions (Section 216).  Section 216, Review of Completed Projects (River and Harbor and Flood 
Control Act of 1970) authorizes investigations for modification of completed projects or their 
operation when found advisable due to significantly changed physical or economic conditions and for 
improving the quality of the environment in the overall public interest. Under Section 216, initial 
appraisal reports are prepared using operations and maintenance (O&M) funds.  The cost of preparing 
the initial appraisal report is limited to $20,00022.  Results from these reports can be used to support 
initiation of  reconnaissance studies through normal budgetary process.  After completion of the initial 
appraisal, the 216 study process is that of a normal General Investigations study.  A feasibility study 
under Section 216 authority would be appropriate for large scale ecosystem restoration projects linked 
to existing Civil Works projects, but whose costs would be too large for Section 1135, Section 206, or 
Section 204 authorities.  Additional guidance can be found in ER 1165-2-119, Modifications to 
Completed Projects, at http://www.usace.army.mil/inet/usace-docs/eng-regs/er1165-2-119/entire.pdf . 
 
8.  Mitigation of Shore Damage Due to Federal Navigation Projects (Section 111).   Section 111 of 
the River and Harbor and Flood Control Act of 1968 (PL 90-483), as amended by Section 940 of 
WRDA 1986 (Public Law 99-662). ). The Corps can recommend measures for the prevention or 
mitigation of erosion or shoaling damages attributable to Federal navigation works.  Section 111 
authorizes the investigation, recommendation, and implementation of structural and nonstructural 

                                                 
22   If more than $20,000 is required, approval may be requested from HQUSACE, attention 

CECW-BC, including sufficient information to justify the additional expenditure. 
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measures to prevent or mitigate shore damages to both non-Federal public and privately owned shores, 
resulting from Federal navigation works.  
 

 This authority is applicable to the extent that such damages can be directly identified and 
attributed to Federal navigation works located along the coastal and Great Lakes shorelines of the 
United States. This includes shore damage attributable to the Atlantic Intracoastal Waterway and the 
Gulf Intracoastal Waterway. Under this authority, Federal funds may only be used to address the shore 
damages caused by the Federal navigation works.  If there are multiple causes for the damages, 
Federal participation in a Section 111 solution may continue if the non-Federal sponsor agrees to bear 
all costs associated with correcting the shore damage not attributed to the Federal navigation works. 
However, when there is a larger shore damage problem caused by more than just the Federal 
navigation works, a complete solution should be formulated under either an authorized hurricane and 
storm damage study and project, or under Section 103 of the Rivers and Harbors and Flood Control 
Act of 1968 (PL 90-483) (see below).  

 
The target degree of mitigation is the reduction of shore damage to the level which would 

have existed without the influence of navigation works at the time the navigation works were accepted 
as a Federal responsibility. This authority is not to be used to restore shorelines to historic 
dimensions23. Solutions should reduce the existing shore damage or prevent subsequent damages by 
action based on sound engineering and economic principles when equitable and in the public interest. 
Section 111 should not be used to construct or modify authorized shore protection projects or 
authorized shore damage mitigation elements of navigation projects, or for river bank erosion or 
vessel-generated wave wash damage (per EP 1165-2-1).  The costs sharing in the same proportion as 
that used for the project causing the shore damage.  
 
9.  Storm Damage Reduction, Section 103.  Section 103, River and Harbor Act of 1962 (PL 87-874), 
as amended, authorizes a program for Federal participation in the cost of protecting the shores of 
publicly owned property and private property where public benefits result. The Federal funding limit 
per project is currently $2,000,000 with a program limit of $30,000,000 per year. Section 103 is 
considered one of the authorities in the Continuing Authorities Program24.  As of 1996, the Corps had 
constructed 14 projects that relate to shore protection and beach erosion control under this 
authority.(Hillyer (1996) - information on projects for the Section 103 program dates back to 1987).  
 
10.  Emergency Streambank and Shoreline Erosion Protection for Public Facilities and Services 
(Section 14).  Section 14, Flood Control Act of 1946 (PL 79-526), as amended applies only partly to 
the shore protection and beach erosion control projects. The Federal funding limit per project is 
currently $500,000 with a program limit of $12,500,000 per year. 
 
11.  Placement of Dredged Materials on Beaches.  Section 145 of WRDA 1976 (Public Law 94-
587) as amended by Section 933 of WRDA 1986 (Public Law 99-662), and Section 217 of WRDA 
99, authorizes the Secretary of the Army, if requested by a state, to "place on the beaches of such state 
beach-quality sand which has been dredged in constructing or maintaining navigation inlets and 

                                                 
23  From ER 1165-2-100, Pg E- 20. 
24 There are six legislative authorities under which the Secretary of the Army, acting through 

the Chief of Engineers, is authorized to plan, design, and construct certain types of water resources 
improvements without specific Congressional authorization. These authorities are called the 
"Continuing Authorities Program" or CAP when referred to as a group. Only three of these authorities 
pertain partly or entirely to hurricane and storm damage reduction, Sections 103, 111, and 14. 
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channels adjacent to such beaches, if the Secretary deems such action to be in the public interest…”  . 
When placement of dredged material (beach quality sand) on a beach is the least costly acceptable 
means for disposal, then such placement is considered integral to the project and cost shared 
accordingly. In cases were placement of dredged material on a beach is more costly than the least cost 
alternative, the Corps may participate in the additional placement costs when: (1) requested by the 
state; (2) the Secretary of the Army considers it in the public interest (satisfactorily meet economic 
justification and other priority criteria generally applicable to all proposed Civil Works "new work" 
outlays); (3) the added cost of disposal is justified by hurricane and storm damage benefits (see 
paragraph 12-21, and  Section IV of  Appendix E, ER 1165-1-100), and (4) the shoreline on which the 
material is placed is open to public use. When all local cooperation requirements are met the Corps 
may cost share the additional costs  65%  (Section 933, WRDA 1986, as amended by Section 217, 
WRDA1999).  In cases where the additional costs for placement of the dredged material is not 
justified, the Corps may still perform the work if the State requests it, and the state or other sponsor 
contributes 100 percent of the added cost. If the State requests, the Corps may enter into an agreement 
with a political subdivision of the State to place the sand on its beaches, with the subdivision 
responsible for the additional costs. The Corps should consider and accommodate to the degree 
reasonable and practicable a state’s or subdivision’s schedule for providing its cost share. Each 
placement event should be supported by a separate decision document. Subsequent decision reports 
may be supplements to the original Section 933 decision document.  (See ER 1165-2-130, at 
http://www.usace.army.mil/inet/usace-docs/eng-regs/er1165-2-130/entire.pdf ). 
 
12.  Beneficial Uses of Dredged Material, Section 204 of the WRDA of 1992, as amended, provides 
programmatic authority for the protection, restoration and creation of aquatic and ecologically related 
habitats, including wetlands, in connection with dredging for new project construction or maintenance. 
 
13.  Aquatic Ecosystem Restoration, Section 206, WRDA 1996, authorizes the restoration and 
protection of aquatic ecosystem structure and function.  No linkages to an existing Corps project is 
required.  A cap of $5,000,000 in Federal funds per project is specified. 
 
14. Project Modifications for Improvement of Environment, Section 1135, WRDA 1986, as 
amended, authorizes review of completed water resources projects to determine the need for 
modifying the structures or operations to improve the quality of the environment. Review to determine 
if the operation of projects has contributed to the degradation of the quality of the environment is also 
authorized.  Recommended structural and operational changes must be consistent with the authorized 
project purposes. Cap of $5,000,000 in Federal funds per project. 
 
15.  Selection of Dredged Material Disposal Methods, Section 207, WRDA 1996.  
Modifies Section 204 of WRDA 1992 to allow that a disposal method that is not the least-cost 
option may be selected if the incremental costs are reasonable in relation to the environmental 
benefits, including the benefits to the aquatic environment from creation of wetlands and 
control of shoreline erosion.  Cost sharing is specified (75% Federal, 25% non-Federal). 
 
Policies 
 
A number of Civil Works policies advocate an integrative, regional or watershed perspective 
in carrying out Civil Works projects and programs.  These policies provide a foundation of 
support for the concept of RSM. 
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1.  Civil Works Watershed Perspective.  Policy Guidance Letter (PGL) 61, Application of 
Watershed Perspective to Corps of Engineers Civil Works Programs and Activities, establishes and 
describes policy regarding a watershed perspective.  This perspective is intended to guide water 
resources development, protection, and management within the Civil Works program.  It emphasizes 
an integrative, regional or watershed approach to in carrying out Civil Works projects and programs, 
including the examination of water resources needs and opportunities in regional contexts. The 
perspective accommodates the multiple objectives and purposes of interest to federal, state and local 
interests.  It is intended to help improve performance, customer satisfaction, and overall program 
efficiency and effectiveness and to assure use of the water resources in a sustainable manner, taking 
into account environmental protection, economic development, and social well-being. The system 
approach advocated is equally applicable to coastal regions as it is to interior watersheds, and the 
connecting system components.  This policy is intended to foster examination of how Civil Works 
programs, projects and activities can be integrated to promote greater effectiveness and to prevent their 
working at cross-purposes. It is also intended to foster a systems view of problems and opportunities, 
rather than isolated views of individual projects.  (For more information, see 
http://www.usace.army.mil/inet/functions/cw/cecwa/branches/guidance/pgls/pdf/pgl61.pdf ). 
 
2.  Section 202 Implementation Guidance (Watershed and River Basin Assessments) – 
Assessments are to involve considerable consultation and coordination with  Federal, tribal, state, 
interstate and local governments.  They should be multi-purpose and multi-objective in scope.  The 
objectives and scope of the effort are to be agreed upon between the Corps and sponsor(s), and 
outlined in a negotiated document.  Products from watershed assessments can be plans or management 
documents that identify actions to be taken by partners and stakeholders to meet the objectives of the 
plan, not just projects recommended for Corps implementation.  
http://www.usace.army.mil/inet/functions/cw/cecwp/branches/mp_and_dev/Wrda00/wrda00202.PDF . 
 
3.  Consideration of the Broader Landscape Implications of Navigation Improvements. Pursuant 
to Section 5 of the River & Harbor Act of 1935 each investigation on navigation improvements 
potentially affecting adjacent shoreline will include analysis of the probable effects on shoreline 
configurations. A distance of not less than ten miles on either side of the improvement should be 
analyzed.  (ER 1105-2-100, para E-14(h)). 
 
4.   Civil Works Planning Guidance Acknowledges the Need for Systems Analysis in Shoreline 
Studies.  In Appendix E of ER 1105-2-100, hurricane and storm damage reduction is discussed as a 
mission area.  A systems analysis is included among the principles in guidance for evaluation of 
benefits from these projects. Paragraph E-24(f)25 includes: 
 
(1) Systems Analysis. Because shoreline processes are dynamic, shore protection measures may 
generate both beneficial and adverse impacts beyond immediate project sites.  Impacts elsewhere may 
occur as a consequence of the design and implementation of site specific hurricane and storm damage 
reduction projects, and navigation projects may impact or be impacted by such projects. These 
impacts must be evaluated, and this requires expansion of the study area to include reaches adjacent 
to the project site. Generally, the adjacent reaches are bounded by natural features that interrupt or 
substantially limit the natural littoral processes (e.g., bays, sounds, inlets, geomorphic features, etc.). 
For studies which may not require a full systems approach, the  justification shall be documented in 
the feasibility report. A systems analysis approach will include the following components: 

 
                                                 

25 From ER 1105-2-100, E-24 (f), in:  SECTION IV – Hurricane and Storm Damage Prevention. 
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(a) Physical Processes. Develop a sediment budget for the segment of coast under 
investigation based on modeling of sediment movements, empirical data, and estimates of 
gross and net shoreline change rates over the past fifty year period, as well as rates of change 
during the most recent decade… . 
 
(b) Coastal Alterations. Identify man-made alterations to the shore (jetties, sand-bypassing 
and recycling, dredging, seawalls, groins, breakwaters, beach nourishment, etc.) and estimate 
their contribution to the balance of littoral processes and shoreline changes… . 
 
(c) Forecast Shoreline Changes. Forecast shoreline changes (including changes in 
nourishment requirements, if appropriate) and navigation related dredging requirements for 
the economic life of the proposed measure… 
 
(d) Economic Benefits and Costs. Inventory potential damage centers and locations of other 
project induced benefits or costs. … .  
 

5.  Beneficial Use of Dredged Material.  Corps guidance, published in ER 1105-2-100, pg E-20, 
encourages districts to consider options that provide opportunities for aquatic ecosystem restoration 
when determining an acceptable method of disposal of dredged material.  Consideration of 
opportunities to beneficially use dredged material can foster multi-objective analysis in dredged 
material management, and potentially achieve greater benefits than consideration of maintenance 
dredging objectives alone.   In addition to being a good business practice, there are authorities that 
enable the Corps to seek and implement beneficial use opportunities. See item 2 under Program and 
Activities below. EM 1110-2-5026 provides guidance for planning, designing, developing, and 
managing dredged material for beneficial uses, incorporating ecological concepts and engineering 
designs with biological, economical, and social feasibility. 
 
6.  PGL 56, Section 207 WRDA 1996, Selection of Dredged Material Disposal Methods, 
Section 207.  Dredged material from construction, operation or maintenance of authorized 
projects can be used to create wetlands or protect environmental resources from erosion. 
Studies for new navigation projects or modifications to existing navigation projects shall 
examine the feasibility of using dredged material for ecosystem restoration.  If feasible, this 
beneficial use would be authorized as part of the project.  For maintenance dredging, Section 
207 could be used if the environmentally beneficial disposal method has large incremental 
costs which preclude the use of Section 204 (i.e. >$5 million).  The increment of costs to 
achieve environmental benefits are shared on a 75% Federal and 25% non-Federal basis.  
(See:  http://www.usace.army.mil/inet/functions/cw/cecwp/branches/mp_and_dev/Wrda00/wrda00202.PDF ). 

 
 
Programs and Activities  
 
A number of project or program specific authorities allow the Corps to implement and 
manage projects in the coastal regions.  Some of these encourage systems approaches and thus 
can support or be integral to RSM. 
 
 
1.  Dredged Material Management Planning. The Corps conducts dredged material 
management planning for all Federal harbor projects to ensure that maintenance dredging 
activities are performed in an environmentally acceptable manner, use sound engineering 
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techniques, are economically warranted, and that sufficient confined disposal facilities are 
available for at least the next 20 years (ER 1105-2-100, pg 3-4).   These plans address 
dredging needs, disposal capabilities, capacities of disposal areas, environmental compliance 
requirements, potential for beneficial usage of dredged material and indicators of continued 
economic justification. Dredged Material Management Plans (DMMPs) are to be prepared for 
all Federal navigation projects, or groups of inter-related harbor projects, or systems of inland 
waterway projects (or segments). [33 CFR Part 337.9  ... directs that, "District engineers should 
identify and develop dredged material disposal management strategies that satisfy the long-term 
(greater than 10 years) needs for Corps projects.”]   DMMP may address multiple projects.  The 
DMMPs are to be updated periodically to identify any potentially changed conditions.  The 
development of these plans in the context of regional sediment management may contribute to 
increased efficiencies and reduced O&M costs.  Information from these plans may be useful 
in planning for ecosystem restoration and coastal storm damage reduction if coordinated 
among the planning, engineering and operations staff. 
 

 
 
2.  Beneficial Use of Dredged Material.  Corps guidance (ER 1105-2-100, pg E-20] 
encourages districts to consider options that provide opportunities for aquatic ecosystem 
restoration when determining an acceptable method of disposal of dredged material. 
Feasibility studies for new navigation projects or modifications to existing navigation projects 
are to include examination of the feasibility of using dredged material for ecosystem 
restoration purposes and, if feasible, such environmentally beneficial uses would be 
specifically authorized as part of the project.  Where environmentally beneficial use of 
dredged material is the least cost, environmentally acceptable method of disposal, it is cost 
shared as a navigation cost. Section 204 of the WRDA of 1992, as amended, provides 
programmatic authority for selection of a disposal method for authorized projects, that 
provides aquatic restoration or environmental shoreline erosion benefits when that is not the 

Dredged Material Management Policy. 
• Sound management of dredged material is a priority mission of the Corps. 
• The Corps is committed to conducting dredging and managing dredged material in an 
environmentally sound manner. 
• The interests of economic development and environmental sustainability will best be 
served when dredged material placement proceeds according to a management plan. Therefore 
each existing and proposed navigation project will have a dredged material management plan that 
ensures warranted and environmentally acceptable maintenance of the project. 
• Beneficial uses of dredged material are powerful tools for harmonizing environmental 
values and navigation purposes. It is the policy of the Corps that all dredged material 
management studies include an assessment of potential beneficial uses for environmental 
purposes including fish and wildlife habitat creation, ecosystem restoration and 
enhancement and/or hurricane and storm damage reduction. Districts and MSCs will make 
every effort to ensure that sponsors and other interests understand the valuable contributions that 
beneficial uses can make to management plans and will maximize use of regional forums to share 
experiences of opportunities for beneficial uses.                        [See ER 1105-2-100, Appendix E]
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least costly method of disposal26. The incremental cost of the disposal for ecosystem 
restoration purposes over the least cost method of disposal is cost shared, with a non-Federal 
sponsor responsible for 25 percent of the costs. Smaller projects typically will be pursued 
within the programmatic limits of Section 204, as amended. Section 207 of the WRDA of 
1996 amended this authority. Section 207 will primarily be used with new navigation projects 
or in conjunction with maintenance dredging when the incremental cost is large. Projects 
pursued under Section 207 authority are separately budgeted and will not count towards the 
Section 204 programmatic limit. (See Section E-14 and Appendix F of ER 1165-2-100 for 
additional information regarding beneficial use of dredged material, and Policy Guidance Letter No. 
56 for guidance on implementing Section 207, WRDA 1996.).   

 
3.  Periodic Nourishment. Public Law 84-826 provides that Federal participation in periodic 
beach nourishment may be appropriate when it comprises a more suitable and economical 
remedial measure for shore protection than retaining structures such as groins. Under such 
conditions periodic nourishment can be considered “construction” for cost sharing purposes. 
Retaining structures may be recommended, but then any required periodic nourishment is not 
considered construction and is not cost shared by the Federal government. Projects with 
structures included to maintain a shore alignment, but not to materially prevent littoral drift 
(which may nourish downdrift beaches), such as low-profile groins and offshore breakwaters, 
are eligible for periodic nourishment (ER 1105-2-100, pg E-140, para g.). 
 
Corps participation in periodic beach nourishment (sand replacement) is limited to the period 
specified in authorizing documents. Section 934 of WRDA 1986 allows extension of the 
authorized period to 50 years from the date of initiation of construction, if it is determined 
that, based on current evaluation guidelines and policies, the existing project is economically 
justified. Preauthorization reports will generally recommend Federal assistance in periodic 
nourishment for the economic life of the project. Nourishment costs will be shared in the 
same percentages as initial project installation costs were shared. (EP 1165-2-1, page 14-, 
para d).  Section 934 authority is not used to extend the period of authorized periodic 
nourishment of projects that use sand bypassing plants (Hillyer, 1996). 

 

                                                 
26  Section 204 of WRDA 92 authorizes the protection, restoration, and creation of aquatic and 
ecologically related habitats, including wetlands in connection with dredging for construction, 
operation, or maintenance of authorized Federal navigation projects. 
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Appendix C - Proposed Draft Legislative Language For 
WRDA 2002 
 
 SEC. XX   REGIONAL SEDIMENT MANAGEMENT   
 

(a) FINDINGS.  The management of littoral, estuarine, and riverine sediments has the 
potential to produce cost savings in the operation and maintenance of Federal navigation projects and 
to restore natural sediment movements to the benefit of shorelines and coastal ecosystems.  
  (b) PLANNING.  The Secretary is authorized to develop plans for regional sediment 
management in conjunction with dredging, dredged material disposal, beach nourishment and 
shoreline protection, environmental restoration and other activities associated with the 
implementation and operation and maintenance of Federal projects in the coastal zone.  Sediment 
management plans will be coordinated with the Department  of the Interior, Department of 
Commerce,  Federal Emergency Management Agency, and state and local governments.  Plans will be 
developed at 100 percent Federal cost.    

(c) IMPLEMENTATION. The Secretary is authorized to carry out measures for regional 
sediment management identified in the plans developed under subsection (b) in conjunction with the 
operation and maintenance by the Secretary of an authorized harbor or inland harbor navigation 
project.  Subject to subsection (d) and  (e) of this section, measures for regional sediment management 
may be undertaken in any case where the Secretary finds that the environmental, economic, and social 
benefits of the project, both monetary and non-monetary, justify the cost thereof.  
 (d) COST LIMIT.   In any fiscal year for any Federal navigation project the Secretary is 
authorized to expend up to an additional 25 percent over the average annual operation and 
maintenance costs in the interest of regional sediment management.  These additional costs shall be 
100 percent Federal.   
 (e) COST SHARING. Where the costs of a regional sediment management measure exceeds 
the Federal cost limits in subsection (d), the Secretary may undertake the measure, subject to the 
finding in subsection (c), if a non-Federal interest enters into a cooperative agreement to provide 35 
percent of the cost of the measure that exceed the limits of subsection (d).                 

(f) PAYMENT FROM HARBOR MAINTENANCE TRUST FUND.    The Federal cost of 
implementing this Section shall be paid from the Harbor Maintenance Trust Fund  

(g) AUTHORIZATION OF APPROPRIATIONS.  There is authorized to be appropriated not to 
exceed $35,000,000 annually to carry out this section of which $5,000,000 annually is authorized for 
development of plans under subsection (b).  Such sums shall remain available until expended.  

 
REPORT 

 
This provision provides authority for the Secretary of the Army to plan and implement 
measures for regional sediment management in conjunction with operation and maintenance 
of Federal navigation harbor and inland harbor projects.  The provision recognizes that the 
ability to manage littoral, estuarine, and riverine sediment has the potential to decrease 
Federal navigation project operation and maintenance costs in the long term and contribute to 
restoring shorelines and coastal ecosystems but that the costs of such management measures 
may exceed the most cost effective dredging and dredged material placement when only the 
limited objective of maintaining the individual navigation project is considered.    
 


